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BACKGROUND 
 

On October 31, 2014, the Court certified the Plaintiff Class as:  

“All persons who are now, or will be in the future, charged with a crime in the State of 
Washington and:  

(a) who are ordered by a court to receive competency evaluation or restoration services 
through the Washington State Department of Social and Health Services (“DSHS”);  

(b) who are waiting in jail for those services; and  
(c) for whom DSHS receives the court order.”  

 
On April 2, 2015, the Court ordered the Department of Social and Health Services (DSHS) to file 
monthly reports with the Trueblood Court Monitor on efforts to comply with Court orders to 
provide timely competency evaluation and restoration services to Class Members:   
 
“Defendants shall file a report with the Monitor on the fifth day of every month, which shall 
include:  
(1) the number of days between when a court ordered provision of competency services and 
when provision was completed, for each person ordered to receive competency services during 
the previous month;  
(2) data regarding the number of evaluators, bed capacity, physicians, and other resources 
needed to provide timely competency services;  
(3) the steps taken in the previous month to implement this order;  
(4) when and what results are intended to be realized by each of these steps;  
(5) the results realized in the previous month;  
(6) the steps planned to be taken in the following month; 
(7) certification by Defendants that they are fully compliant with all deadlines that became due 
in the previous month;  
(8) Defendants’ estimate for when the wait times will reach seven days or less, and all data 
relied on in making that estimate; and  
(9) any other information the Monitor informs Defendants is necessary for the Monitor to fully 
review Defendants’ actions and advise the Court.” 

 
The following report is submitted this 5th day of August, 2015.  Through submission of this 
report to Trueblood Court Appointed Monitor, Dr. Danna Mauch, the Department of Social and 
Health Services certifies compliance with all deadlines due for the month of July 2015 in 
accordance with this court order. 
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Class Member Status Information 
This report provides class member data for Competency Services displayed in two periods—June 1, 2015-June 30, 2015 and July 1, 
2015-July 24, 2015.  The June data is considered “complete” and the July data is a partial data set.  Given its incomplete nature, July 
data is not used for comparison or analysis; however it will be refreshed and fully reported in the September 5, 2015 report.  April 
2015 is the baseline month for data analysis.  Information for cases awaiting evaluation longer than 100 days is in Appendix B.  
 

Analysis of Competency Evaluation Data:  April 1, 2015 through June 30, 2015 
Location Date Median Number of Days from Signature of 

Order to: 
Percent 

Complete in 7 
Days 

Incomplete 
Evaluation--Wait 

Time 

Number of Court Orders 
Signed 

Hospital 
Receipt of 

Order 

Hospital 
Receipt of 
Discovery 

Completed 
Evaluation 

% completed 
within 7 days of 
order signature 

Median days:order 
signature to end of 

reporting period 

Inpatient 
competency 
evaluation 

Jail-based 
competency 
evaluation  

Western State 
Hospital 
(WSH) 

4/1/2015-4/30/2015 0.0 1.0 14.0 14.4 10.0 10 176 

5/1/2015-5/31/2015 0.0 0.0 12.0 15.6 28.0 11 180 

6/1/2015-6/30/2015 0.0 1.0 15.0 11.2 11.0 9 210 

Eastern State 
Hospital (ESH) 

4/1/2015-4/30/2015 1.0 5.0 63.0 2.2 30.0 8 39 

5/1/2015-5/31/2015 1.0 6.0 60.0 1.5 45.0 4 37 

6/1/2015-6/30/2015 1.0 6.0 64.0 0.0 41.0 4 38 

Statewide 
Totals 

4/1/2015-4/30/2015 1.0 1.0 15.0 7.1 21.0 18 215 

5/1/2015-5/31/2015 0.0 1.0 14.0 12.2 31.0 9 217 

6/1/2015-6/30/2015 1.0 1.0 15.0 10.9 14.0 13 248 

 The number of orders increased by 15% from May to June 2015 

 Evaluations completed within seven days decreased from May to June but remained 3.8% higher than April’s baseline. 

 The median days between order signature and the end of the reporting period (the wait time) decreased by 54%.  This 
decrease is likely the result of review and resolution of older cases that were showing in the baseline month of April.  The 
cases remaining as incomplete are remaining incomplete for a much shorter period.  This may also begin to be reflected in 
decreases in the median number of days between order signature and evaluation completion; though we will have to 
continue monitoring the data to see if the trend continues.    
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Competency Evaluation Class Member Information—June 1- June 30, 2015 
 

Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed:  
# Days from 

Signed Order 
to Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 125 JAIL SNOHOMISH FELONY FAXED 4/9/2015 0 0 60  

WSH 149 JAIL THURSTON FELONY FAXED 4/14/2015 1 1 57  

WSH 341 JAIL CLARK MISDEMEANOR INCOMPLETE 1/25/2011 0 0 NA NA 

WSH 348 JAIL KING MISDEMEANOR WITHDRAWN 6/14/2013 0 3 NA NA 

WSH 360 JAIL LEWIS MISDEMEANOR WITHDRAWN 8/27/2014 2 2 NA NA 

WSH 365 JAIL PIERCE MISDEMEANOR WITHDRAWN 10/29/2014 0 0 NA NA 

WSH 382 JAIL GRAYS 
HARBOR 

FELONY FAXED 3/9/2015 1 66 110 110 

WSH 558 JAIL KING FELONY EVAL CLOSED 5/12/2015 1 1  49 

WSH 572 JAIL KING FELONY FAXED 5/14/2015 1 1 26 26 

WSH 574 JAIL KING FELONY INCOMPLETE 5/12/2015 1 1  49 

WSH 576 JAIL PIERCE MISDEMEANOR INCOMPLETE 5/17/2015 3 3  44 

WSH 585 JAIL PIERCE MISDEMEANOR FAXED 5/11/2015 9 9 37 37 

WSH 587 JAIL KING MISDEMEANOR INCOMPLETE 5/19/2015 7 7  42 

WSH 601 JAIL KING FELONY FAXED 5/20/2015 0 0 23 23 

WSH 605 JAIL KING MISDEMEANOR FAXED 5/18/2015 0 0 18 18 

WSH 606 JAIL KING FELONY FAXED 5/20/2015 0 0 16 16 

WSH 607 JAIL THURSTON FELONY FAXED 5/14/2015 5 5 29 29 

WSH 609 JAIL THURSTON FELONY FAXED 5/18/2015 1 1 14 14 

WSH 612 INPATIENT PIERCE FELONY CLASS 
C 

BED OFFERED 5/13/2015 1 1 21 21 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed:  
# Days from 

Signed Order 
to Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 623 JAIL KITSAP MISDEMEANOR FAXED 5/22/2015 0 0 18 18 

WSH 626 JAIL KING FELONY TIC 5/19/2015 0 0 20 20 

WSH 629 JAIL KING MISDEMEANOR FAXED 5/23/2015 3 3 11 11 

WSH 630 JAIL CLARK MISDEMEANOR FAXED 5/19/2015 3 3 34 34 

WSH 645 JAIL GRAYS 
HARBOR 

FELONY FAXED 5/4/2015 14 4 44 44 

WSH 653 JAIL KITSAP MISDEMEANOR FAXED 5/21/2015 5 0 19 19 

WSH 655 JAIL KING MISDEMEANOR FAXED 5/15/2015 0 0 31 31 

WSH 662 JAIL PIERCE MISDEMEANOR FAXED 5/15/2015 3 3 17 17 

WSH 678 JAIL KING FELONY FAXED 4/29/2015 1 1 49 49 

WSH 712 JAIL KING MISDEMEANOR INCOMPLETE 5/19/2015 0 0  42 

WSH 716 JAIL KING FELONY FAXED 5/20/2015 0 0 23 23 

WSH 717 JAIL GRAYS 
HARBOR 

FELONY FAXED 5/18/2015 0 2 24 24 

WSH 718 JAIL THURSTON FELONY FAXED 5/20/2015 0 0 21 21 

WSH 719 JAIL THURSTON MISDEMEANOR FAXED 5/22/2015 0 0 19 19 

WSH 726 JAIL KING FELONY FAXED 5/4/2015 1 1 45 45 

WSH 730 JAIL KING FELONY FAXED 5/13/2015 1 1 21 21 

WSH 732 JAIL KING MISDEMEANOR FAXED 5/23/2015 3 3 11 11 

WSH 734 JAIL KING MISDEMEANOR INCOMPLETE 5/20/2015 1 1  41 

WSH 919 JAIL KING MISDEMEANOR FAXED 5/27/2015 0 0 12 12 

WSH 920 JAIL LEWIS MISDEMEANOR FAXED 5/28/2015 1 1 25 25 

WSH 921 JAIL KING MISDEMEANOR FAXED 5/28/2015 0 1 8 8 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed:  
# Days from 

Signed Order 
to Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 922 JAIL KING MISDEMEANOR FAXED 5/27/2015 0 0 15 15 

WSH 923 JAIL SNOHOMISH MISDEMEANOR FAXED 5/29/2015 0 0 12 12 

WSH 924 JAIL KING FELONY FAXED 5/27/2015 0 0 13 13 

WSH 925 JAIL KING FELONY FAXED 5/27/2015 1 1 22 22 

WSH 926 INPATIENT PIERCE FELONY CLASS 
A 

BED OFFERED 5/29/2015 3 3 13 13 

WSH 927 JAIL KING MISDEMEANOR FAXED 5/27/2015 1 1 20 20 

WSH 928 JAIL KING MISDEMEANOR FAXED 5/27/2015 0 0 13 13 

WSH 929 JAIL CLARK FELONY FAXED 5/28/2015 12 12 26 26 

WSH 930 JAIL PIERCE FELONY WITHDRAWN 5/18/2015 0 0 38 38 

WSH 931 JAIL SNOHOMISH MISDEMEANOR FAXED 4/6/2015 0 0 59 59 

WSH 932 JAIL KING MISDEMEANOR FAXED 5/28/2015 0 0 19 19 

WSH 933 JAIL THURSTON FELONY FAXED 5/20/2015 0 0 23 23 

WSH 934 JAIL KING MISDEMEANOR INCOMPLETE 5/29/2015 0 0  32 

WSH 935 JAIL LEWIS MISDEMEANOR FAXED 5/21/2015 1 1 27 27 

WSH 936 JAIL THURSTON FELONY FAXED 5/26/2015 1 1 17 17 

WSH 938 JAIL THURSTON FELONY FAXED 5/29/2015 0 0 14 14 

WSH 939 INPATIENT THURSTON MISDEMEANOR INCOMPLETE 5/27/2015 5 5  34 

WSH 941 JAIL KING MISDEMEANOR FAXED 5/27/2015 0 0 6 6 

WSH 942 JAIL KING MISDEMEANOR FAXED 5/22/2015 4 4 19 19 

WSH 943 JAIL KING MISDEMEANOR FAXED 5/29/2015 0 0 21 21 

WSH 944 JAIL PIERCE MISDEMEANOR FAXED 5/11/2015 21 22 39 39 

WSH 945 JAIL KING MISDEMEANOR FAXED 5/29/2015 0 0 12 12 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed:  
# Days from 

Signed Order 
to Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 946 JAIL KING MISDEMEANOR FAXED 5/29/2015 10 10 27 27 

WSH 947 JAIL PIERCE MISDEMEANOR FAXED 5/28/2015 1 1 20 20 

WSH 948 JAIL KING FELONY FAXED 5/21/2015 0 0 15 15 

WSH 949 JAIL KING MISDEMEANOR FAXED 5/29/2015 0 0 19 19 

WSH 950 JAIL WHATCOM MISDEMEANOR FAXED 5/22/2015 0 0 12 12 

WSH 951 JAIL KING MISDEMEANOR WITHDRAWN 5/27/2015 1 1 20 20 

WSH 952 JAIL KING MISDEMEANOR FAXED 5/27/2015 0 0 14 14 

WSH 953 JAIL KING MISDEMEANOR WITHDRAWN 5/29/2015 0 0 21 21 

WSH 954 JAIL KING FELONY FAXED 5/28/2015 0 1 18 18 

WSH 955 JAIL KING FELONY FAXED 5/21/2015 8 8 34 34 

WSH 956 JAIL KING MISDEMEANOR WITHDRAWN 5/26/2015 0 0 8 8 

WSH 957 JAIL SNOHOMISH MISDEMEANOR FAXED 5/28/2015 0 0 6 6 

WSH 958 JAIL WHATCOM FELONY FAXED 5/29/2015 4 4 21 21 

WSH 959 JAIL KING MISDEMEANOR FAXED 5/14/2015 18 18 41 41 

WSH 960 JAIL KITSAP MISDEMEANOR FAXED 5/22/2015 4 0 18 18 

WSH 962 JAIL SNOHOMISH MISDEMEANOR FAXED 5/21/2015 0 0 14 14 

WSH 963 JAIL SNOHOMISH MISDEMEANOR FAXED 5/22/2015 0 0 12 12 

WSH 965 JAIL WHATCOM MISDEMEANOR TIC 5/14/2015 5 8 22 22 

WSH 966 JAIL SKAGIT FELONY FAXED 5/21/2015 0 0 12 12 

WSH 967 JAIL KING FELONY FAXED 5/27/2015 0 0 9 9 

WSH 968 JAIL LEWIS MISDEMEANOR FAXED 5/26/2015 3 3 22 22 

WSH 969 JAIL KING FELONY FAXED 5/20/2015 0 0 30 30 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed:  
# Days from 

Signed Order 
to Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 970 JAIL KING FELONY FAXED 5/28/2015 0 0 12 12 

WSH 971 JAIL SKAGIT FELONY FAXED 5/28/2015 0 0 15 15 

WSH 972 JAIL PIERCE MISDEMEANOR FAXED 5/20/2015 0 0 22 22 

WSH 973 JAIL ISLAND MISDEMEANOR FAXED 5/28/2015 0 0  33 

WSH 974 JAIL COWLITZ FELONY FAXED 5/19/2015 1 1 31 31 

WSH 975 INPATIENT KITSAP FELONY CLASS 
A 

BED OFFERED 5/18/2015 0 0 18 18 

WSH 976 JAIL KING MISDEMEANOR FAXED 5/29/2015 0 4 12 12 

WSH 977 JAIL KING MISDEMEANOR FAXED 5/28/2015 0 0 21 21 

WSH 978 JAIL KING MISDEMEANOR FAXED 5/26/2015 1 1 16 16 

WSH 979 JAIL KING FELONY FAXED 5/26/2015 0 0 9 9 

WSH 980 INPATIENT KING FELONY CLASS 
A 

BED OFFERED 5/11/2015 2 2 21 21 

WSH 981 JAIL KING MISDEMEANOR FAXED 5/28/2015 0 0 15 15 

WSH 982 JAIL KING MISDEMEANOR FAXED 5/27/2015 0 0 14 14 

WSH 983 JAIL KITSAP FELONY FAXED 5/27/2015 1 1 16 16 

WSH 1128 JAIL THURSTON FELONY FAXED 5/20/2015 19 19 36 36 

WSH 1129 JAIL KING MISDEMEANOR FAXED 5/28/2015 27 27  33 

WSH 1130 JAIL KING MISDEMEANOR FAXED 6/1/2015 1 1 18 18 

WSH 1131 JAIL KING MISDEMEANOR FAXED 6/1/2015 0 1 10 10 

WSH 1132 JAIL SNOHOMISH MISDEMEANOR WITHDRAWN 6/1/2015 1 1 2 2 

WSH 1133 JAIL THURSTON FELONY FAXED 6/2/2015 1 1 23 23 

WSH 1134 JAIL KING MISDEMEANOR FAXED 6/2/2015 0 0 21 21 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed:  
# Days from 

Signed Order 
to Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1135 JAIL CLARK MISDEMEANOR FAXED 6/2/2015 1 1 20 20 

WSH 1136 JAIL WHATCOM FELONY FAXED 6/2/2015 0 0 17 17 

WSH 1137 JAIL SNOHOMISH MISDEMEANOR FAXED 6/2/2015 0 0 17 17 

WSH 1138 JAIL KING MISDEMEANOR WITHDRAWN 6/2/2015 0 0 16 16 

WSH 1139 JAIL LEWIS MISDEMEANOR FAXED 6/2/2015 0 0 15 15 

WSH 1140 JAIL KING MISDEMEANOR FAXED 6/2/2015 0 0 14 14 

WSH 1141 JAIL THURSTON FELONY FAXED 6/2/2015 0 0 14 14 

WSH 1142 JAIL SNOHOMISH MISDEMEANOR WITHDRAWN 6/2/2015 0 0 13 13 

WSH 1143 JAIL KING MISDEMEANOR FAXED 6/2/2015 0 0 10 10 

WSH 1144 JAIL KING MISDEMEANOR WITHDRAWN 6/2/2015 0 1 7 7 

WSH 1145 JAIL KITSAP FELONY FAXED 6/2/2015 0 0 7 7 

WSH 1146 JAIL KING MISDEMEANOR FAXED 6/3/2015 0 0 21 21 

WSH 1147 JAIL KING MISDEMEANOR FAXED 6/3/2015 0 0 21 21 

WSH 1148 JAIL PIERCE MISDEMEANOR FAXED 6/3/2015 0 0 21 21 

WSH 1149 JAIL PIERCE MISDEMEANOR FAXED 6/3/2015 0 0 20 20 

WSH 1150 JAIL PIERCE MISDEMEANOR FAXED 6/3/2015 0 0 21 21 

WSH 1151 JAIL KING FELONY FAXED 6/3/2015 1 1 27 27 

WSH 1152 JAIL KING MISDEMEANOR FAXED 6/3/2015 1 1 9 9 

WSH 1153 JAIL KING MISDEMEANOR WITHDRAWN 6/3/2015 0 1 7 7 

WSH 1154 JAIL KING MISDEMEANOR FAXED 6/4/2015 0 0 21 21 

WSH 1155 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/4/2015 13 13  26 

WSH 1156 JAIL KING MISDEMEANOR FAXED 6/4/2015 1 1 14 14 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed:  
# Days from 

Signed Order 
to Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1157 JAIL KING MISDEMEANOR FAXED 6/4/2015 1 6 14 14 

WSH 1158 JAIL KING MISDEMEANOR FAXED 6/4/2015 1 1 11 11 

WSH 1159 JAIL KING MISDEMEANOR FAXED 6/4/2015 0 1 8 8 

WSH 1160 JAIL KING MISDEMEANOR FAXED 6/4/2015 1 1 8 8 

WSH 1161 JAIL SKAGIT FELONY FAXED 6/4/2015 0 0 8 8 

WSH 1162 JAIL KING MISDEMEANOR FAXED 6/4/2015 1 1 8 8 

WSH 1163 JAIL KING MISDEMEANOR FAXED 6/4/2015 0 0 1 1 

WSH 1164 JAIL CLARK FELONY INCOMPLETE 6/5/2015 3 3 NA NA 

WSH 1165 JAIL LEWIS FELONY FAXED 6/5/2015 4 4 24 24 

WSH 1166 JAIL THURSTON MISDEMEANOR FAXED 6/5/2015 3 3 18 18 

WSH 1167 JAIL THURSTON MISDEMEANOR FAXED 6/5/2015 3 3 18 18 

WSH 1168 JAIL CLARK FELONY FAXED 6/5/2015 3 3 20 20 

WSH 1169 JAIL THURSTON MISDEMEANOR FAXED 6/5/2015 3 3 19 19 

WSH 1170 JAIL KITSAP MISDEMEANOR INCOMPLETE 6/5/2015 5 5 NA NA 

WSH 1171 JAIL SNOHOMISH MISDEMEANOR FAXED 6/5/2015 0 0 20 20 

WSH 1172 JAIL KING FELONY FAXED 6/5/2015 0 0 18 18 

WSH 1173 JAIL KING MISDEMEANOR FAXED 6/5/2015 0 3 18 18 

WSH 1174 JAIL PIERCE FELONY FAXED 6/8/2015 1 1  22 

WSH 1175 JAIL KING FELONY INCOMPLETE 6/8/2015 2 2  22 

WSH 1176 JAIL KING MISDEMEANOR FAXED 6/8/2015 0 7 18 18 

WSH 1177 JAIL KITSAP MISDEMEANOR INCOMPLETE 6/8/2015 1 1  22 

WSH 1178 JAIL KING MISDEMEANOR FAXED 6/8/2015 1 1 17 17 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed:  
# Days from 

Signed Order 
to Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1179 JAIL KING MISDEMEANOR FAXED 6/8/2015 1 1 17 17 

WSH 1180 JAIL KING MISDEMEANOR FAXED 6/8/2015 1 1 17 17 

WSH 1181 JAIL KING MISDEMEANOR FAXED 6/8/2015 1 1 18 18 

WSH 1182 JAIL KING MISDEMEANOR WITHDRAWN 6/8/2015 3 3 15 15 

WSH 1183 JAIL PIERCE MISDEMEANOR WITHDRAWN 6/8/2015 2 2 14 14 

WSH 1184 JAIL PIERCE MISDEMEANOR FAXED 6/8/2015 1 1 9 9 

WSH 1185 JAIL WHATCOM FELONY FAXED 6/8/2015 0 0 7 7 

WSH 1186 JAIL KING FELONY FAXED 6/9/2015 1 1  21 

WSH 1187 JAIL KING MISDEMEANOR FAXED 6/9/2015 0 1 16 16 

WSH 1188 JAIL LEWIS MISDEMEANOR INCOMPLETE 6/9/2015 1 1  21 

WSH 1189 JAIL CLARK FELONY INCOMPLETE 6/9/2015 0 0  21 

WSH 1190 JAIL CLARK FELONY FAXED 6/9/2015 0 0  21 

WSH 1191 JAIL CLARK FELONY FAXED 6/9/2015 1 2 21 21 

WSH 1192 JAIL CLARK MISDEMEANOR FAXED 6/9/2015 1 1 20 20 

WSH 1193 INPATIENT PIERCE FELONY CLASS 
C 

BED OFFERED 6/9/2015 1 1 17 17 

WSH 1194 JAIL KING FELONY FAXED 6/9/2015 0 0 10 10 

WSH 1195 JAIL KING MISDEMEANOR FAXED 6/9/2015 0 1 9 9 

WSH 1196 JAIL CLALLAM MISDEMEANOR EVAL CLOSED 6/9/2015 0 0 8 8 

WSH 1197 JAIL KING MISDEMEANOR WITHDRAWN 6/9/2015 1 1 7 7 

WSH 1198 INPATIENT PIERCE FELONY CLASS 
C 

BED OFFERED 6/10/2015 0 0  20 

WSH 1199 JAIL KING FELONY FAXED 6/10/2015 1 1 15 15 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed:  
# Days from 

Signed Order 
to Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1200 JAIL KING MISDEMEANOR FAXED 6/10/2015 0 1 14 14 

WSH 1201 JAIL KING MISDEMEANOR INCOMPLETE 6/10/2015 0 0  20 

WSH 1202 JAIL KING MISDEMEANOR FAXED 6/10/2015 0 0 15 15 

WSH 1203 JAIL KING MISDEMEANOR FAXED 6/10/2015 5 5  20 

WSH 1204 JAIL SNOHOMISH MISDEMEANOR FAXED 6/10/2015 0 0 14 14 

WSH 1205 JAIL KING MISDEMEANOR WITHDRAWN 6/10/2015 0 0 13 13 

WSH 1206 JAIL KING MISDEMEANOR FAXED 6/10/2015 1 1 13 13 

WSH 1207 JAIL KING MISDEMEANOR FAXED 6/10/2015 0 1 12 12 

WSH 1208 JAIL KING MISDEMEANOR FAXED 6/11/2015 0 1  19 

WSH 1209 JAIL GRAYS 
HARBOR 

MISDEMEANOR WITHDRAWN 6/11/2015 0 0 15 15 

WSH 1210 JAIL GRAYS 
HARBOR 

MISDEMEANOR WITHDRAWN 6/11/2015 1 1 15 15 

WSH 1211 JAIL PIERCE MISDEMEANOR FAXED 6/11/2015 4 4  19 

WSH 1212 JAIL CLALLAM MISDEMEANOR FAXED 6/11/2015 1 5  19 

WSH 1213 JAIL KITSAP MISDEMEANOR FAXED 6/11/2015 4 4  19 

WSH 1214 JAIL PIERCE MISDEMEANOR FAXED 6/11/2015 0 0 19 19 

WSH 1215 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/11/2015 0 0  19 

WSH 1216 JAIL SNOHOMISH MISDEMEANOR FAXED 6/11/2015 1 1 12 12 

WSH 1217 INPATIENT KING FELONY CLASS 
C 

BED OFFERED 6/11/2015 0 0 8 8 

WSH 1218 JAIL KING MISDEMEANOR FAXED 6/11/2015 1 1 8 8 

WSH 1219 JAIL KING MISDEMEANOR WITHDRAWN 6/11/2015 0 1 7 7 
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WSH 1220 INPATIENT PIERCE FELONY CLASS 
C 

BED OFFERED 6/11/2015 0 0 0 0 

WSH 1221 INPATIENT PIERCE FELONY CLASS 
C 

BED OFFERED 6/11/2015 0 0 0 0 

WSH 1222 JAIL KING MISDEMEANOR FAXED 6/12/2015 0 0 12 12 

WSH 1223 JAIL KING MISDEMEANOR FAXED 6/12/2015 0 0 18 18 

WSH 1224 JAIL KING MISDEMEANOR FAXED 6/12/2015 0 0 12 12 

WSH 1225 JAIL KING MISDEMEANOR FAXED 6/12/2015 0 0 12 12 

WSH 1226 JAIL KING MISDEMEANOR WITHDRAWN 6/13/2015 2 2 4 4 

WSH 1227 JAIL KING MISDEMEANOR WITHDRAWN 6/13/2015 2 2 3 3 

WSH 1228 JAIL SNOHOMISH FELONY FAXED 6/15/2015 0 1 11 11 

WSH 1229 JAIL GRAYS 
HARBOR 

FELONY FAXED 6/15/2015 2 2  15 

WSH 1230 JAIL KING MISDEMEANOR FAXED 6/15/2015 0 0 11 11 

WSH 1231 JAIL CLARK MISDEMEANOR FAXED 6/15/2015 0 0  15 

WSH 1232 JAIL KING MISDEMEANOR FAXED 6/15/2015 0 0 15 15 

WSH 1233 JAIL KING MISDEMEANOR FAXED 6/15/2015 0 1  15 

WSH 1234 JAIL KING FELONY FAXED 6/15/2015 0 2  15 

WSH 1235 JAIL KING MISDEMEANOR FAXED 6/15/2015 0 0 9 9 

WSH 1236 JAIL KING MISDEMEANOR FAXED 6/15/2015 0 1 8 8 

WSH 1237 JAIL SKAGIT MISDEMEANOR FAXED 6/16/2015 1 1 10 10 

WSH 1238 JAIL WHATCOM FELONY FAXED 6/16/2015 0 0  14 

WSH 1239 JAIL PIERCE MISDEMEANOR FAXED 6/16/2015 0 0  14 
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WSH 1240 JAIL CLARK MISDEMEANOR INCOMPLETE 6/16/2015 1 1  14 

WSH 1241 JAIL THURSTON MISDEMEANOR FAXED 6/16/2015 1 1 14 14 

WSH 1242 JAIL KING FELONY FAXED 6/16/2015 1 1  14 

WSH 1243 JAIL CLARK MISDEMEANOR WITHDRAWN 6/16/2015 1 1  14 

WSH 1244 JAIL CLARK MISDEMEANOR WITHDRAWN 6/16/2015 1 1  14 

WSH 1245 JAIL MASON FELONY FAXED 6/16/2015 0 2 9 9 

WSH 1246 JAIL KING MISDEMEANOR FAXED 6/16/2015 0 1 9 9 

WSH 1247 JAIL KING MISDEMEANOR FAXED 6/16/2015 0 1 8 8 

WSH 1248 INPATIENT KING FELONY CLASS 
A 

BED OFFERED 6/17/2015 1 1  13 

WSH 1249 JAIL THURSTON MISDEMEANOR FAXED 6/17/2015 2 2  13 

WSH 1250 JAIL CLARK MISDEMEANOR FAXED 6/17/2015 0 0  13 

WSH 1251 JAIL KING MISDEMEANOR FAXED 6/17/2015 0 1  13 

WSH 1252 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/17/2015 1 1  13 

WSH 1253 JAIL KING MISDEMEANOR FAXED 6/17/2015 0 0 13 13 

WSH 1254 JAIL KING MISDEMEANOR FAXED 6/17/2015 1 1 9 9 

WSH 1255 JAIL THURSTON MISDEMEANOR FAXED 6/17/2015 1 5  13 

WSH 1256 JAIL JEFFERSON MISDEMEANOR INCOMPLETE 6/17/2015 0 0 NA NA 

WSH 1257 JAIL CLARK MISDEMEANOR WITHDRAWN 6/17/2015 0 0 9 9 

WSH 1258 JAIL KITSAP FELONY FAXED 6/17/2015 0 0  13 

WSH 1259 JAIL PIERCE MISDEMEANOR FAXED 6/17/2015 0 0  13 

WSH 1260 JAIL KING MISDEMEANOR FAXED 6/17/2015 0 0  13 

WSH 1261 JAIL PIERCE MISDEMEANOR FAXED 6/18/2015 0 0  12 
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WSH 1262 JAIL WHATCOM FELONY FAXED 6/18/2015 0 0  12 

WSH 1263 JAIL KING MISDEMEANOR FAXED 6/18/2015 0 1 6 6 

WSH 1264 INPATIENT COWLITZ FELONY CLASS 
B 

INCOMPLETE 6/19/2015 3 3 NA NA 

WSH 1265 JAIL CLARK FELONY FAXED 6/19/2015 3 3  11 

WSH 1266 JAIL PIERCE MISDEMEANOR FAXED 6/19/2015 0 0  11 

WSH 1267 JAIL KING MISDEMEANOR FAXED 6/19/2015 0 3  11 

WSH 1268 JAIL KING MISDEMEANOR INCOMPLETE 6/19/2015 0 0  11 

WSH 1269 JAIL KING FELONY FAXED 6/19/2015 0 0  11 

WSH 1270 JAIL KING MISDEMEANOR FAXED 6/19/2015 3 3  11 

WSH 1271 JAIL CLARK MISDEMEANOR FAXED 6/19/2015 3 3  11 

WSH 1272 JAIL KING FELONY FAXED 6/22/2015 1 0  8 

WSH 1273 JAIL KING MISDEMEANOR FAXED 6/22/2015 0 1 7 7 

WSH 1274 JAIL KING MISDEMEANOR FAXED 6/22/2015 0 0 4 4 

WSH 1275 JAIL KING MISDEMEANOR FAXED 6/22/2015 0 1  8 

WSH 1276 JAIL KING MISDEMEANOR INCOMPLETE 6/22/2015 1 1  8 

WSH 1277 JAIL KING MISDEMEANOR FAXED 6/22/2015 0 0 7 7 

WSH 1278 JAIL KING FELONY FAXED 6/22/2015 0 0  8 

WSH 1279 JAIL KING FELONY WITHDRAWN 6/22/2015 0 1 3 3 

WSH 1280 JAIL THURSTON MISDEMEANOR FAXED 6/22/2015 0 0 2 2 

WSH 1281 JAIL KING FELONY FAXED 6/22/2015 0 0  8 

WSH 1282 JAIL SNOHOMISH FELONY FAXED 6/23/2015 0 0 6 6 

WSH 1283 JAIL KING MISDEMEANOR FAXED 6/23/2015 1 1  7 
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WSH 1284 JAIL THURSTON MISDEMEANOR FAXED 6/23/2015 0 1  7 

WSH 1285 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/23/2015 0 0  7 

WSH 1286 JAIL KING MISDEMEANOR FAXED 6/23/2015 0 0  7 

WSH 1287 JAIL THURSTON FELONY FAXED 6/23/2015 1 1  7 

WSH 1288 JAIL KING MISDEMEANOR WITHDRAWN 6/24/2015 1 1  6 

WSH 1487 JAIL KITSAP MISDEMEANOR INCOMPLETE 6/5/2015 5 5  25 

WSH 1488 JAIL KING MISDEMEANOR INCOMPLETE 6/10/2015 8 1  20 

WSH 1489 JAIL KITSAP FELONY FAXED 6/10/2015 0 0  20 

WSH 1490 JAIL CLARK FELONY INCOMPLETE 6/11/2015 0 0  19 

WSH 1491 JAIL KING MISDEMEANOR INCOMPLETE 6/12/2015 0 0  18 

WSH 1492 JAIL CLARK MISDEMEANOR INCOMPLETE 6/15/2015 15 15  15 

WSH 1493 JAIL CLARK MISDEMEANOR FAXED 6/16/2015 2 2  14 

WSH 1494 JAIL WHATCOM MISDEMEANOR WITHDRAWN 6/17/2015 5 5  13 

WSH 1495 JAIL JEFFERSON MISDEMEANOR INCOMPLETE 6/17/2015 0 0  13 

WSH 1496 JAIL ISLAND FELONY FAXED 6/18/2015 5 5  12 

WSH 1497 INPATIENT WHATCOM MISDEMEANOR BED OFFERED 6/18/2015 0 0  12 

WSH 1498 JAIL KING MISDEMEANOR FAXED 6/18/2015 0 0  12 

WSH 1499 JAIL THURSTON FELONY INCOMPLETE 6/18/2015 0 0  12 

WSH 1500 JAIL CLARK MISDEMEANOR FAXED 6/19/2015 3 3  11 

WSH 1501 JAIL SNOHOMISH MISDEMEANOR FAXED 6/19/2015 0 0  11 

WSH 1502 INPATIENT COWLITZ FELONY CLASS 
B 

BED OFFERED 6/19/2015 3 3  11 
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WSH 1503 INPATIENT PIERCE FELONY CLASS 
B 

BED OFFERED 6/22/2015 1 1  8 

WSH 1504 JAIL CLARK MISDEMEANOR FAXED 6/22/2015 1 1  8 

WSH 1505 JAIL SNOHOMISH FELONY INCOMPLETE 6/22/2015 0 4  8 

WSH 1506 JAIL SNOHOMISH MISDEMEANOR FAXED 6/23/2015 0 0  7 

WSH 1507 JAIL KING FELONY INCOMPLETE 6/23/2015 1 1  7 

WSH 1508 JAIL THURSTON FELONY INCOMPLETE 6/24/2015 2 2  6 

WSH 1509 JAIL KING MISDEMEANOR WITHDRAWN 6/24/2015 1 1  6 

WSH 1510 JAIL KING FELONY INCOMPLETE 6/24/2015 0 0  6 

WSH 1511 JAIL KING MISDEMEANOR FAXED 6/24/2015 1 1  6 

WSH 1512 JAIL KING MISDEMEANOR FAXED 6/24/2015 0 0  6 

WSH 1513 JAIL KING MISDEMEANOR INCOMPLETE 6/24/2015 1 1  6 

WSH 1514 JAIL KING FELONY INCOMPLETE 6/24/2015 1 1  6 

WSH 1515 JAIL THURSTON FELONY FAXED 6/24/2015 2 2  6 

WSH 1516 JAIL KING FELONY FAXED 6/24/2015 1 1  6 

WSH 1517 JAIL KING MISDEMEANOR FAXED 6/24/2015 0 0  6 

WSH 1518 JAIL THURSTON FELONY FAXED 6/24/2015 0 0  6 

WSH 1519 JAIL KING MISDEMEANOR FAXED 6/25/2015 1 1  5 

WSH 1520 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/25/2015 0 0  5 

WSH 1521 JAIL PIERCE FELONY FAXED 6/25/2015 4 4  5 

WSH 1522 JAIL KING FELONY INCOMPLETE 6/25/2015 1 1  5 

WSH 1523 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 6/25/2015 0 0  5 

WSH 1524 JAIL CLARK MISDEMEANOR INCOMPLETE 6/25/2015 1 1  5 
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WSH 1525 JAIL SNOHOMISH MISDEMEANOR FAXED 6/25/2015 0 0  5 

WSH 1526 JAIL KING MISDEMEANOR WITHDRAWN 6/25/2015 1 1  5 

WSH 1527 JAIL SNOHOMISH FELONY INCOMPLETE 6/26/2015 4 0  4 

WSH 1528 JAIL THURSTON MISDEMEANOR INCOMPLETE 6/26/2015 0 0  4 

WSH 1529 JAIL CLALLAM FELONY INCOMPLETE 6/26/2015 0 0  4 

WSH 1530 JAIL KING MISDEMEANOR FAXED 6/26/2015 0 0  4 

WSH 1531 JAIL CLARK FELONY INCOMPLETE 6/26/2015 4 4  4 

WSH 1532 JAIL CLARK FELONY INCOMPLETE 6/26/2015 0 0  4 

WSH 1533 JAIL PIERCE MISDEMEANOR FAXED 6/26/2015 0 0  4 

WSH 1534 JAIL CLARK FELONY INCOMPLETE 6/29/2015 1 1  1 

WSH 1535 JAIL KING MISDEMEANOR FAXED 6/29/2015 1 1  1 

WSH 1536 JAIL MASON FELONY INCOMPLETE 6/29/2015 0 0  1 

WSH 1537 JAIL PIERCE FELONY FAXED 6/29/2015 0 0  1 

WSH 1538 JAIL KING FELONY INCOMPLETE 6/29/2015 0 0  1 

WSH 1539 JAIL KING MISDEMEANOR INCOMPLETE 6/29/2015 1 1  1 

WSH 1540 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/30/2015 0 0  0 

WSH 1541 JAIL CLARK MISDEMEANOR INCOMPLETE 6/30/2015 0 0  0 

WSH 1542 JAIL COWLITZ FELONY INCOMPLETE 6/30/2015 0 0  0 

WSH 1543 JAIL KING FELONY INCOMPLETE 6/30/2015 2 2  0 

WSH 1544 JAIL CLARK FELONY INCOMPLETE 6/30/2015 2 2  0 

WSH 1545 JAIL CLARK FELONY INCOMPLETE 6/30/2015 0 0  0 

WSH 1546 JAIL CLARK MISDEMEANOR INCOMPLETE 6/30/2015 0 0  0 
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WSH 1547 JAIL KING MISDEMEANOR FAXED 6/30/2015 0 0  0 

WSH 1548 JAIL WHATCOM FELONY INCOMPLETE 6/30/2015 0 1  0 

WSH 1549 JAIL CLARK MISDEMEANOR INCOMPLETE 6/30/2015 6 6  0 

ESH 234 JAIL YAKIMA FELONY FAX 4/7/2015 0 22  84 

ESH 241 JAIL YAKIMA FELONY FAX 4/9/2015 1 4  82 

ESH 242 JAIL YAKIMA FELONY FAX 4/9/2015 1 4  82 

ESH 245 JAIL KITTITAS FELONY FAX 4/13/2015 2 3  78 

ESH 248 JAIL SPOKANE FELONY FAX 4/20/2015 1 3  71 

ESH 251 INPATIENT SPOKANE FELONY ADMISSION 4/16/2015 0 11  75 

ESH 253 JAIL YAKIMA FELONY FAX 4/16/2015 0 7  75 

ESH 257 JAIL CHELAN FELONY FAX 4/20/2015 1 3  71 

ESH 266 INPATIENT YAKIMA FELONY ADMISSION 4/23/2015 0 1  68 

ESH 476 INPATIENT SPOKANE FELONY ADMISSION 1/9/2015 60 61 178  

ESH 498 INPATIENT SPOKANE FELONY ADMISSION 2/12/2015 0 5 144  

ESH 534 JAIL CHELAN FELONY FAX 3/16/2015 16 17 101 101 

ESH 539 JAIL FRANKLIN FELONY FAX 3/28/2015 34 38  94 

ESH 542 JAIL BENTON FELONY FAX 4/22/2015 29 34  69 

ESH 545 JAIL SPOKANE FELONY FAX 4/27/2015 0 1 64 64 

ESH 546 JAIL SPOKANE FELONY FAX 4/27/2015 18 23  64 

ESH 547 JAIL YAKIMA MISDEMEANOR FAX 4/28/2015 3 15  63 

ESH 550 JAIL STEVENS MISDEMEANOR FAX 4/28/2015 1 7  63 

ESH 553 JAIL BENTON MISDEMEANOR FAX 4/29/2015 0 6  62 
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ESH 555 JAIL ASOTIN FELONY FAX 4/29/2015 6 12  62 

ESH 749 INPATIENT SPOKANE MISDEMEANOR ADMISSION 3/3/2015 0 0 16  

ESH 750 JAIL FRANKLIN MISDEMEANOR FAX 5/12/2015 0 2  49 

ESH 751 INPATIENT WALLA 
WALLA 

FELONY ADMISSION 5/21/2015 1 6  40 

ESH 753 JAIL PEND 
ORIELLE 

FELONY FAX 5/7/2015 6 8  54 

ESH 759 JAIL SPOKANE FELONY FAX 5/1/2015 4 10  60 

ESH 762 JAIL FRANKLIN MISDEMEANOR FAX 5/18/2015 2 8  43 

ESH 768 JAIL YAKIMA FELONY FAX 5/5/2015 1 6  56 

ESH 769 JAIL KLICKITAT FELONY FAX 5/5/2015 0 10  56 

ESH 770 JAIL KITTITAS MISDEMEANOR FAX 5/6/2015 2 5  55 

ESH 771 JAIL SPOKANE FELONY FAX 5/7/2015 1 4  54 

ESH 772 JAIL SPOKANE FELONY FAX 5/19/2015 2 7  42 

ESH 773 JAIL CHELAN FELONY FAX 5/20/2015 2 6  41 

ESH 774 JAIL BENTON FELONY FAX 5/14/2015 1 6  47 

ESH 775 JAIL CHELAN FELONY FAX 5/20/2015 2 6  41 

ESH 776 JAIL FRANKLIN MISDEMEANOR FAX 5/20/2015 2 6  41 

ESH 778 JAIL BENTON MISDEMEANOR FAX 5/20/2015 1 6  41 

ESH 779 JAIL CHELAN FELONY FAX 5/18/2015 3 8  43 

ESH 780 INPATIENT SPOKANE MISDEMEANOR ADMISSION 5/20/2015 1 7  41 

ESH 781 JAIL BENTON MISDEMEANOR FAX 5/20/2015 1 13  41 

ESH 782 JAIL BENTON MISDEMEANOR FAX 5/14/2015 1 5  47 
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ESH 784 JAIL WALLA 
WALLA 

FELONY FAX 5/13/2015 0 2  48 

ESH 785 JAIL SPOKANE FELONY FAX 5/15/2015 5 11  46 

ESH 984 JAIL YAKIMA FELONY FAX 5/21/2015 8 12  40 

ESH 985 JAIL FRANKLIN FELONY FAX 5/19/2015 7 14  42 

ESH 986 JAIL SPOKANE FELONY FAX 5/29/2015 6 7  32 

ESH 987 JAIL YAKIMA FELONY FAX 5/28/2015 1 5  33 

ESH 988 JAIL BENTON MISDEMEANOR FAX 4/8/2015 51 55  83 

ESH 990 JAIL BENTON FELONY FAX 5/6/2015 29 30  55 

ESH 993 JAIL YAKIMA MISDEMEANOR FAX 5/22/2015 7 11  39 

ESH 995 JAIL CHELAN MISDEMEANOR FAX 5/21/2015 5 12  40 

ESH 997 JAIL BENTON MISDEMEANOR FAX 5/14/2015 15 15  47 

ESH 998 JAIL SPOKANE FELONY FAX 3/31/2015 0 1  91 

ESH 1290 JAIL BENTON MISDEMEANOR FAX 4/23/2015 0 5  68 

ESH 1291 JAIL YAKIMA FELONY FAX 6/9/2015 0 3  21 

ESH 1299 JAIL SPOKANE MISDEMEANOR FAX 6/11/2015 0 1  19 

ESH 1300 JAIL SPOKANE FELONY FAX 4/9/2015 1 4  82 

ESH 1307 JAIL BENTON FELONY FAX 6/11/2015 4 4  19 

ESH 1308 JAIL FRANKLIN MISDEMEANOR FAX 6/5/2015 0 3  25 

ESH 1311 JAIL YAKIMA MISDEMEANOR FAX 4/7/2015 0 6  84 

ESH 1312 JAIL SPOKANE FELONY FAX 6/10/2015 8 8  20 

ESH 1314 JAIL SPOKANE MISDEMEANOR FAX 6/3/2015 1 2  27 

ESH 1333 JAIL SPOKANE MISDEMEANOR FAX 3/31/2015 0 1  91 
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ESH 1341 JAIL BENTON MISDEMEANOR FAX 4/21/2015 0 2  70 

ESH 1352 JAIL SPOKANE FELONY FAX 2/26/2015 63 68  124 

ESH 1353 JAIL WALLA 
WALLA 

FELONY FAX 5/4/2015 7 50  57 

ESH 1354 JAIL FRANKLIN MISDEMEANOR FAX 6/24/2015 0 19  6 

ESH 1358 JAIL SPOKANE MISDEMEANOR FAX 4/21/2015 16 20  70 

ESH 1361 JAIL YAKIMA FELONY FAX 5/12/2015 0 2  49 

ESH 1374 JAIL GRANT FELONY FAX 6/1/2015 4 7  29 

ESH 1376 JAIL BENTON FELONY FAX 6/3/2015 5 6  27 

ESH 1378 JAIL SPOKANE MISDEMEANOR FAX 6/11/2015 0 0  19 

ESH 1383 JAIL CHELAN MISDEMEANOR FAX 6/16/2015 0 1  14 

ESH 1384 JAIL CHELAN MISDEMEANOR FAX 6/18/2015 1 1  12 

ESH 1386 JAIL FRANKLIN FELONY FAX 6/8/2015 9 17  22 

ESH 1387 JAIL CHELAN FELONY FAX 6/17/2015 1 1  13 

ESH 1388 JAIL SPOKANE FELONY FAX 6/16/2015 2 3  14 

ESH 1390 JAIL SPOKANE FELONY FAX 6/17/2015 1 2  13 

ESH 1391 JAIL SPOKANE FELONY FAX 6/23/2015 0 0  7 

ESH 1393 INPATIENT SPOKANE FELONY ADMISSION 6/19/2015 4 4 10 10 

ESH 1394 JAIL BENTON MISDEMEANOR FAX 6/17/2015 0 5  13 

ESH 1397 JAIL CHELAN MISDEMEANOR FAX 3/17/2015 8 9 100 100 

ESH 1402 INPATIENT SPOKANE MISDEMEANOR ADMISSION 6/2/2015 2 3 20 20 

ESH 1403 JAIL FRANKLIN FELONY FAX 6/9/2015 8 9  21 

ESH 1404 JAIL SPOKANE MISDEMEANOR FAX 6/3/2015 1 2  27 
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Date 

Completed:  
# Days from 

Signed Order 
to Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

ESH 1406 JAIL ADAMS FELONY FAX 3/23/2015 1 1  99 

ESH 1411 JAIL FRANKLIN MISDEMEANOR FAX 4/6/2015 1 4  85 

ESH 1412 JAIL SPOKANE MISDEMEANOR FAX 6/2/2015 0 3  28 

ESH 1414 JAIL BENTON MISDEMEANOR FAX 4/15/2015 0 1  76 

ESH 1415 JAIL SPOKANE FELONY FAX 6/16/2015 2 3  14 

ESH 1416 JAIL FRANKLIN MISDEMEANOR FAX 6/16/2015 0 1  14 

ESH 1420 JAIL SPOKANE FELONY FAX 6/16/2015 2 2  14 

ESH 1423 JAIL GRANT MISDEMEANOR FAX 6/24/2015 0 0  6 

ESH 1424 JAIL CHELAN FELONY FAX 6/15/2015 1 2  15 

ESH 1425 JAIL SPOKANE FELONY FAX 6/15/2015 1 2  15 

ESH 1429 INPATIENT WALLA 
WALLA 

FELONY ADMISSION 4/23/2015 4 7  68 

ESH 1430 JAIL YAKIMA MISDEMEANOR FAX 6/15/2015 4 21  15 

ESH 1550 JAIL YAKIMA FELONY FAX 4/20/2015 32 72  71 

ESH 1551 JAIL YAKIMA MISDEMEANOR FAX 6/15/2015 10 21  15 

ESH 1552 INPATIENT GRANT MISDEMEANOR ADMISSION 6/17/2015 0 1  13 

ESH 1553 INPATIENT KLICKITAT FELONY ADMISSION 6/18/2015 13 18  12 

ESH 1554 JAIL SPOKANE FELONY FAX 6/23/2015 13 16  7 

ESH 1555 JAIL BENTON FELONY FAX 6/24/2015 5 7  6 

ESH 1556 JAIL SPOKANE FELONY FAX 6/24/2015 1 7  6 

ESH 1557 JAIL SPOKANE FELONY FAX 6/25/2015 0 6  5 

ESH 1558 JAIL SPOKANE FELONY FAX 6/26/2015 0 5  4 

ESH 1559 JAIL CHELAN FELONY FAX 6/29/2015 2 10  1 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed:  
# Days from 

Signed Order 
to Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

ESH 1560 JAIL YAKIMA MISDEMEANOR FAX 6/30/2015 1 9  0 

ESH 1561 JAIL SPOKANE MISDEMEANOR FAX 6/30/2015 1 8  0 

ESH 1562 JAIL YAKIMA MISDEMEANOR FAX 6/30/2015 2 9  0 
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Competency Evaluation Information—Partial Month First Look for July 1- July 24, 2015 

 

Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed 
Evaluations:  
# Days from 

Signed 
Order to 

Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 341 JAIL CLARK MISDEMEANOR INCOMPLETE 1/25/2011 0 0 . 1641 

WSH 558 JAIL KING FELONY EVAL CLOSED 5/12/2015 1 1 51 . 

WSH 574 JAIL KING FELONY INCOMPLETE 5/12/2015 1 1 . 73 

WSH 576 JAIL PIERCE MISDEMEANOR INCOMPLETE 5/17/2015 3 3 . 68 

WSH 587 JAIL KING MISDEMEANOR INCOMPLETE 5/19/2015 7 7 . 66 

WSH 712 JAIL KING MISDEMEANOR INCOMPLETE 5/19/2015 0 0 . 66 

WSH 734 JAIL KING MISDEMEANOR INCOMPLETE 5/20/2015 1 1 . 65 

WSH 939 INPATIENT THURSTON MISDEMEANOR INCOMPLETE 5/27/2015 5 5 . 58 

WSH 973 JAIL ISLAND MISDEMEANOR FAXED 5/28/2015 0 0 40 . 

WSH 1129 JAIL KING MISDEMEANOR FAXED 5/28/2015 27 27 47 . 

WSH 934 JAIL KING MISDEMEANOR INCOMPLETE 5/29/2015 0 0 . 56 

WSH 1593 JAIL LEWIS MISDEMEANOR INCOMPLETE 6/2/2015 50 50 . 52 

WSH 1155 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/4/2015 13 13 . 50 

WSH 1487 JAIL KITSAP MISDEMEANOR FAXED 6/5/2015 5 5 45 . 

WSH 1174 JAIL PIERCE FELONY FAXED 6/8/2015 1 1 29 . 

WSH 1175 JAIL KING FELONY INCOMPLETE 6/8/2015 2 2 . 46 

WSH 1177 JAIL KITSAP MISDEMEANOR INCOMPLETE 6/8/2015 1 1 . 46 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed 
Evaluations:  
# Days from 

Signed 
Order to 

Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1186 JAIL KING FELONY FAXED 6/9/2015 1 1 23 . 

WSH 1188 JAIL LEWIS MISDEMEANOR FAXED 6/9/2015 1 1 36 . 

WSH 1189 JAIL CLARK FELONY FAXED 6/9/2015 0 0 43 . 

WSH 1190 JAIL CLARK FELONY FAXED 6/9/2015 0 0 22 . 

WSH 1198 INPATIENT PIERCE 
FELONY CLASS 

C 
BED 

OFFERED 
6/10/2015 0 0 22 . 

WSH 1201 JAIL KING MISDEMEANOR FAXED 6/10/2015 0 0 35 . 

WSH 1488 JAIL KING MISDEMEANOR INCOMPLETE 6/10/2015 8 1 . 44 

WSH 1203 JAIL KING MISDEMEANOR FAXED 6/10/2015 5 5 21 . 

WSH 1489 JAIL KITSAP FELONY FAXED 6/10/2015 0 0 21 . 

WSH 1208 JAIL KING MISDEMEANOR FAXED 6/11/2015 0 1 21 . 

WSH 1211 JAIL PIERCE MISDEMEANOR FAXED 6/11/2015 4 4 20 . 

WSH 1212 JAIL CLALLAM MISDEMEANOR FAXED 6/11/2015 1 5 20 . 

WSH 1213 JAIL KITSAP MISDEMEANOR FAXED 6/11/2015 4 4 21 . 

WSH 1215 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/11/2015 0 0 . 43 

WSH 1491 JAIL KING MISDEMEANOR FAXED 6/12/2015 0 0 38 . 

WSH 1229 JAIL 
GRAYS 

HARBOR 
FELONY FAXED 6/15/2015 2 2 17 . 

WSH 1231 JAIL CLARK MISDEMEANOR FAXED 6/15/2015 0 0 22 . 

WSH 1233 JAIL KING MISDEMEANOR FAXED 6/15/2015 0 1 16 . 

WSH 1492 JAIL CLARK MISDEMEANOR FAXED 6/15/2015 15 15 32 . 

WSH 1234 JAIL KING FELONY FAXED 6/15/2015 0 2 22 . 

WSH 1238 JAIL WHATCOM FELONY FAXED 6/16/2015 0 0 16 . 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed 
Evaluations:  
# Days from 

Signed 
Order to 

Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1239 JAIL PIERCE MISDEMEANOR FAXED 6/16/2015 0 0 24 . 

WSH 1493 JAIL CLARK MISDEMEANOR FAXED 6/16/2015 2 2 15 . 

WSH 1242 JAIL KING FELONY FAXED 6/16/2015 1 1 15 . 

WSH 1243 JAIL CLARK MISDEMEANOR WITHDRAWN 6/16/2015 1 1 21 . 

WSH 1244 JAIL CLARK MISDEMEANOR WITHDRAWN 6/16/2015 1 1 16 . 

WSH 1249 JAIL THURSTON MISDEMEANOR FAXED 6/17/2015 2 2 23 . 

WSH 1250 JAIL CLARK MISDEMEANOR FAXED 6/17/2015 0 0 22 . 

WSH 1251 JAIL KING MISDEMEANOR FAXED 6/17/2015 0 1 14 . 

WSH 1252 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/17/2015 1 1 . 37 

WSH 1248 INPATIENT KING 
FELONY CLASS 

A 
BED 

OFFERED 
6/17/2015 1 1 23 . 

WSH 1255 JAIL THURSTON MISDEMEANOR FAXED 6/17/2015 1 5 22 . 

WSH 1494 JAIL WHATCOM MISDEMEANOR WITHDRAWN 6/17/2015 5 5 20 . 

WSH 1495 JAIL JEFFERSON MISDEMEANOR FAXED 6/17/2015 0 0 35 . 

WSH 1258 JAIL KITSAP FELONY FAXED 6/17/2015 0 0 14 . 

WSH 1259 JAIL PIERCE MISDEMEANOR FAXED 6/17/2015 0 0 15 . 

WSH 1260 JAIL KING MISDEMEANOR FAXED 6/17/2015 0 0 14 . 

WSH 1261 JAIL PIERCE MISDEMEANOR FAXED 6/18/2015 0 0 14 . 

WSH 1496 JAIL ISLAND FELONY FAXED 6/18/2015 5 5 21 . 

WSH 1262 JAIL WHATCOM FELONY FAXED 6/18/2015 0 0 13 . 

WSH 1497 INPATIENT WHATCOM MISDEMEANOR 
BED 

OFFERED 
6/18/2015 0 0 14 . 

WSH 1498 JAIL KING MISDEMEANOR FAXED 6/18/2015 0 0 20 . 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed 
Evaluations:  
# Days from 

Signed 
Order to 

Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1499 JAIL THURSTON FELONY INCOMPLETE 6/18/2015 0 0 . 36 

WSH 1265 JAIL CLARK FELONY FAXED 6/19/2015 3 3 24 . 

WSH 1266 JAIL PIERCE MISDEMEANOR FAXED 6/19/2015 0 0 19 . 

WSH 1267 JAIL KING MISDEMEANOR FAXED 6/19/2015 0 3 17 . 

WSH 1268 JAIL KING MISDEMEANOR INCOMPLETE 6/19/2015 0 0 . 35 

WSH 1269 JAIL KING FELONY FAXED 6/19/2015 0 0 18 . 

WSH 1500 JAIL CLARK MISDEMEANOR FAXED 6/19/2015 3 3 18 . 

WSH 1270 JAIL KING MISDEMEANOR FAXED 6/19/2015 3 3 20 . 

WSH 1501 JAIL SNOHOMISH MISDEMEANOR FAXED 6/19/2015 0 0 20 . 

WSH 1502 INPATIENT COWLITZ 
FELONY CLASS 

B 
BED 

OFFERED 
6/19/2015 3 3 21 . 

WSH 1271 JAIL CLARK MISDEMEANOR FAXED 6/19/2015 3 3 20 . 

WSH 1503 INPATIENT PIERCE 
FELONY CLASS 

B 
BED 

OFFERED 
6/22/2015 1 1 21 . 

WSH 1272 JAIL KING FELONY FAXED 6/22/2015 1 0 18 . 

WSH 1594 JAIL KING FELONY FAXED 6/22/2015 2 2 23 . 

WSH 1275 JAIL KING MISDEMEANOR FAXED 6/22/2015 0 1 15 . 

WSH 1276 JAIL KING MISDEMEANOR FAXED 6/22/2015 1 1 23 . 

WSH 1278 JAIL KING FELONY FAXED 6/22/2015 0 0 17 . 

WSH 1504 JAIL CLARK MISDEMEANOR FAXED 6/22/2015 1 1 17 . 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed 
Evaluations:  
# Days from 

Signed 
Order to 

Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1505 JAIL SNOHOMISH FELONY FAXED 6/22/2015 0 4 21 . 

WSH 1281 JAIL KING FELONY FAXED 6/22/2015 0 0 10 . 

WSH 1283 JAIL KING MISDEMEANOR FAXED 6/23/2015 1 1 16 . 

WSH 1284 JAIL THURSTON MISDEMEANOR FAXED 6/23/2015 0 1 9 . 

WSH 1285 JAIL PIERCE MISDEMEANOR FAXED 6/23/2015 0 0 23 . 

WSH 1286 JAIL KING MISDEMEANOR FAXED 6/23/2015 0 0 8 . 

WSH 1287 JAIL THURSTON FELONY FAXED 6/23/2015 1 1 14 . 

WSH 1506 JAIL SNOHOMISH MISDEMEANOR FAXED 6/23/2015 0 0 16 . 

WSH 1507 JAIL KING FELONY INCOMPLETE 6/23/2015 1 1 . 31 

WSH 1508 JAIL THURSTON FELONY FAXED 6/24/2015 2 2 27 . 

WSH 1509 JAIL KING MISDEMEANOR WITHDRAWN 6/24/2015 1 1 7 . 

WSH 1510 JAIL KING FELONY FAXED 6/24/2015 0 0 21 . 

WSH 1511 JAIL KING MISDEMEANOR FAXED 6/24/2015 1 1 13 . 

WSH 1288 JAIL KING MISDEMEANOR WITHDRAWN 6/24/2015 1 1 7 . 

WSH 1512 JAIL KING MISDEMEANOR FAXED 6/24/2015 0 0 14 . 

WSH 1513 JAIL KING MISDEMEANOR FAXED 6/24/2015 1 1 22 . 

WSH 1514 JAIL KING FELONY INCOMPLETE 6/24/2015 1 1 . 30 

WSH 1515 JAIL THURSTON FELONY FAXED 6/24/2015 2 2 21 . 

WSH 1516 JAIL KING FELONY FAXED 6/24/2015 1 1 15 . 

WSH 1595 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/24/2015 28 28 . 30 

WSH 1517 JAIL KING MISDEMEANOR FAXED 6/24/2015 0 0 14 . 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed 
Evaluations:  
# Days from 

Signed 
Order to 

Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1518 JAIL THURSTON FELONY FAXED 6/24/2015 0 0 19 . 

WSH 1519 JAIL KING MISDEMEANOR FAXED 6/25/2015 1 1 15 . 

WSH 1520 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/25/2015 0 0 . 29 

WSH 1521 JAIL PIERCE FELONY FAXED 6/25/2015 4 4 19 . 

WSH 1522 JAIL KING FELONY INCOMPLETE 6/25/2015 1 1 . 29 

WSH 1523 JAIL SNOHOMISH MISDEMEANOR FAXED 6/25/2015 0 0 20 . 

WSH 1596 JAIL KING FELONY FAXED 6/25/2015 1 1 20 . 

WSH 1524 JAIL CLARK MISDEMEANOR FAXED 6/25/2015 1 1 25 . 

WSH 1525 JAIL SNOHOMISH MISDEMEANOR FAXED 6/25/2015 0 0 15 . 

WSH 1526 JAIL KING MISDEMEANOR WITHDRAWN 6/25/2015 1 1 14 . 

WSH 1527 JAIL SNOHOMISH FELONY TIC 6/26/2015 4 0 27 . 

WSH 1528 JAIL THURSTON MISDEMEANOR FAXED 6/26/2015 0 0 21 . 

WSH 1529 JAIL CLALLAM FELONY FAXED 6/26/2015 0 0 25 . 

WSH 1530 JAIL KING MISDEMEANOR FAXED 6/26/2015 0 0 13 . 

WSH 1531 JAIL CLARK FELONY FAXED 6/26/2015 4 4 21 . 

WSH 1533 JAIL PIERCE MISDEMEANOR FAXED 6/26/2015 0 0 14 . 

WSH 1534 JAIL CLARK FELONY FAXED 6/29/2015 1 1 17 . 

WSH 1535 JAIL KING MISDEMEANOR FAXED 6/29/2015 1 1 11 . 

WSH 1536 JAIL MASON FELONY FAXED 6/29/2015 0 0 16 . 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed 
Evaluations:  
# Days from 

Signed 
Order to 

Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1537 JAIL PIERCE FELONY FAXED 6/29/2015 0 0 10 . 

WSH 1538 JAIL KING FELONY FAXED 6/29/2015 0 0 18 . 

WSH 1539 JAIL KING MISDEMEANOR FAXED 6/29/2015 1 1 17 . 

WSH 1597 JAIL SNOHOMISH MISDEMEANOR WITHDRAWN 6/29/2015 0 0 15 . 

WSH 1540 JAIL PIERCE MISDEMEANOR FAXED 6/30/2015 0 0 17 . 

WSH 1541 JAIL CLARK MISDEMEANOR FAXED 6/30/2015 0 0 17 . 

WSH 1542 JAIL COWLITZ FELONY INCOMPLETE 6/30/2015 0 0 . 24 

WSH 1543 JAIL KING FELONY FAXED 6/30/2015 2 2 21 . 

WSH 1544 JAIL CLARK FELONY FAXED 6/30/2015 2 2 15 . 

WSH 1545 JAIL CLARK FELONY FAXED 6/30/2015 0 0 16 . 

WSH 1546 JAIL CLARK MISDEMEANOR INCOMPLETE 6/30/2015 0 0 . 24 

WSH 1547 JAIL KING MISDEMEANOR FAXED 6/30/2015 0 0 13 . 

WSH 1548 JAIL WHATCOM FELONY FAXED 6/30/2015 0 1 21 . 

WSH 1598 JAIL KING MISDEMEANOR WITHDRAWN 6/30/2015 0 1 7 . 

WSH 1599 JAIL LEWIS MISDEMEANOR INCOMPLETE 7/1/2015 0 0 . 23 

WSH 1600 JAIL MASON MISDEMEANOR FAXED 7/1/2015 0 0 14 . 

WSH 1601 JAIL KING MISDEMEANOR INCOMPLETE 7/1/2015 0 0 . 23 

WSH 1602 JAIL KING MISDEMEANOR WITHDRAWN 7/1/2015 0 0 8 . 

WSH 1603 JAIL SNOHOMISH MISDEMEANOR FAXED 7/1/2015 0 0 14 . 

WSH 1604 INPATIENT KING 
FELONY CLASS 

A 
INCOMPLETE 7/1/2015 1 1 . 23 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed 
Evaluations:  
# Days from 

Signed 
Order to 

Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1605 JAIL CLARK MISDEMEANOR FAXED 7/1/2015 1 1 15 . 

WSH 1606 JAIL KING FELONY FAXED 7/1/2015 1 1 22 . 

WSH 1607 JAIL PIERCE MISDEMEANOR FAXED 7/1/2015 0 0 15 . 

WSH 1608 JAIL ISLAND MISDEMEANOR INCOMPLETE 7/1/2015 7 22 . 23 

WSH 1609 JAIL PIERCE MISDEMEANOR INCOMPLETE 7/1/2015 0 0 . 23 

WSH 1610 JAIL KING MISDEMEANOR FAXED 7/2/2015 0 0 21 . 

WSH 1611 JAIL 
GRAYS 

HARBOR 
FELONY INCOMPLETE 7/2/2015 5 12 . 22 

WSH 1612 JAIL LEWIS MISDEMEANOR INCOMPLETE 7/2/2015 0 0 . 22 

WSH 1613 JAIL KING MISDEMEANOR WITHDRAWN 7/2/2015 0 4 8 . 

WSH 1614 JAIL KING MISDEMEANOR FAXED 7/2/2015 0 0 18 . 

WSH 1615 JAIL THURSTON FELONY INCOMPLETE 7/2/2015 4 4 . 22 

WSH 1616 JAIL KING MISDEMEANOR FAXED 7/2/2015 0 0 12 . 

WSH 1617 JAIL JEFFERSON FELONY FAXED 7/2/2015 11 11 20 . 

WSH 1618 JAIL 
GRAYS 

HARBOR 
FELONY INCOMPLETE 7/2/2015 4 4 . 22 

WSH 1619 JAIL KING MISDEMEANOR TIC 7/2/2015 0 0 19 . 

WSH 1620 JAIL SNOHOMISH FELONY FAXED 7/2/2015 0 0 13 . 

WSH 1621 JAIL KING MISDEMEANOR WITHDRAWN 7/2/2015 0 0 18 . 

WSH 1622 JAIL LEWIS MISDEMEANOR INCOMPLETE 7/2/2015 5 5 . 22 

WSH 1623 JAIL CLARK FELONY FAXED 7/2/2015 0 0 19 . 

WSH 1624 JAIL MASON MISDEMEANOR FAXED 7/2/2015 0 18 22 . 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed 
Evaluations:  
# Days from 

Signed 
Order to 

Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1625 JAIL KING MISDEMEANOR FAXED 7/4/2015 2 3 12 . 

WSH 1626 JAIL SNOHOMISH MISDEMEANOR FAXED 7/6/2015 0 0 16 . 

WSH 1627 JAIL KING MISDEMEANOR FAXED 7/6/2015 0 0 17 . 

WSH 1628 JAIL PIERCE MISDEMEANOR FAXED 7/6/2015 0 0 13 . 

WSH 1629 JAIL KING MISDEMEANOR INCOMPLETE 7/6/2015 1 1 . 18 

WSH 1630 JAIL MASON FELONY INCOMPLETE 7/6/2015 0 0 . 18 

WSH 1631 JAIL KING MISDEMEANOR INCOMPLETE 7/6/2015 0 0 . 18 

WSH 1632 JAIL KING MISDEMEANOR FAXED 7/6/2015 0 0 8 . 

WSH 1633 JAIL KING MISDEMEANOR WITHDRAWN 7/6/2015 0 0 15 . 

WSH 1634 JAIL KING FELONY CRIC 7/6/2015 1 1 16 . 

WSH 1635 JAIL KING MISDEMEANOR INCOMPLETE 7/6/2015 1 1 . 18 

WSH 1636 JAIL KING MISDEMEANOR INCOMPLETE 7/7/2015 0 1 . 17 

WSH 1637 JAIL PIERCE FELONY INCOMPLETE 7/7/2015 0 0 . 17 

WSH 1638 JAIL CLARK MISDEMEANOR FAXED 7/7/2015 0 0 20 . 

WSH 1639 JAIL KING MISDEMEANOR FAXED 7/7/2015 0 0 17 . 

WSH 1640 JAIL KING MISDEMEANOR WITHDRAWN 7/7/2015 0 1 15 . 

WSH 1641 JAIL CLALLAM MISDEMEANOR FAXED 7/7/2015 0 0 14 . 

WSH 1642 JAIL KING MISDEMEANOR INCOMPLETE 7/7/2015 0 0 . 17 

WSH 1643 INPATIENT WHATCOM 
FELONY CLASS 

A 
BED 

OFFERED 
7/7/2015 0 0 16 . 

WSH 1644 JAIL KING FELONY FAXED 7/7/2015 0 0 13 . 
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Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed 
Evaluations:  
# Days from 

Signed 
Order to 

Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1645 INPATIENT PIERCE 
FELONY CLASS 

B 
BED 

OFFERED 
7/7/2015 2 2 15 . 

WSH 1646 JAIL KITSAP FELONY FAXED 7/8/2015 0 0 13 . 

WSH 1647 JAIL PIERCE MISDEMEANOR INCOMPLETE 7/8/2015 0 0 . 16 

WSH 1648 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 7/8/2015 0 0 . 16 

WSH 1649 JAIL KING MISDEMEANOR INCOMPLETE 7/8/2015 0 0 . 16 

WSH 1650 JAIL KING MISDEMEANOR INCOMPLETE 7/8/2015 0 0 . 16 

WSH 1651 JAIL KING MISDEMEANOR FAXED 7/8/2015 0 0 16 . 

WSH 1652 JAIL KING MISDEMEANOR WITHDRAWN 7/8/2015 0 0 12 . 

WSH 1653 JAIL KING MISDEMEANOR WITHDRAWN 7/8/2015 0 0 7 . 

WSH 1654 JAIL LEWIS FELONY INCOMPLETE 7/8/2015 0 0 . 16 

WSH 1655 JAIL MASON MISDEMEANOR FAXED 7/8/2015 1 1 7 . 

WSH 1656 JAIL KING MISDEMEANOR FAXED 7/8/2015 0 0 9 . 

WSH 1657 JAIL THURSTON MISDEMEANOR INCOMPLETE 7/8/2015 0 0 . 16 

WSH 1658 JAIL KING MISDEMEANOR INCOMPLETE 7/8/2015 0 0 . 16 

WSH 1659 JAIL PIERCE FELONY FAXED 7/9/2015 4 4 14 . 

WSH 1660 JAIL CLARK MISDEMEANOR INCOMPLETE 7/9/2015 0 0 . 15 

WSH 1661 JAIL KING MISDEMEANOR FAXED 7/9/2015 0 1 13 . 

WSH 1662 JAIL CLARK MISDEMEANOR INCOMPLETE 7/9/2015 0 0 . 15 

WSH 1663 JAIL KING MISDEMEANOR FAXED 7/9/2015 0 0 15 . 

WSH 1664 JAIL CLARK MISDEMEANOR FAXED 7/9/2015 0 0 15 . 

WSH 1665 JAIL KING MISDEMEANOR INCOMPLETE 7/9/2015 0 0 . 15 
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WSH 1666 JAIL KING MISDEMEANOR INCOMPLETE 7/9/2015 1 1 . 15 

WSH 1667 JAIL KING MISDEMEANOR INCOMPLETE 7/9/2015 0 0 . 15 

WSH 1668 JAIL PIERCE FELONY INCOMPLETE 7/9/2015 4 4 . 15 

WSH 1669 JAIL PIERCE FELONY INCOMPLETE 7/9/2015 5 5 . 15 

WSH 1670 JAIL KING MISDEMEANOR INCOMPLETE 7/10/2015 3 3 . 14 

WSH 1671 JAIL SNOHOMISH FELONY INCOMPLETE 7/10/2015 0 0 . 14 

WSH 1672 JAIL KING MISDEMEANOR FAXED 7/10/2015 0 0 4 . 

WSH 1673 JAIL KING MISDEMEANOR INCOMPLETE 7/10/2015 0 0 . 14 

WSH 1674 JAIL THURSTON MISDEMEANOR INCOMPLETE 7/10/2015 0 0 . 14 

WSH 1675 JAIL CLARK FELONY FAXED 7/10/2015 0 0 17 . 

WSH 1676 JAIL LEWIS MISDEMEANOR INCOMPLETE 7/10/2015 3 3 . 14 

WSH 1677 JAIL PIERCE MISDEMEANOR INCOMPLETE 7/10/2015 0 0 . 14 

WSH 1678 JAIL CLALLAM FELONY FAXED 7/10/2015 0 0 11 . 

WSH 1679 JAIL KING MISDEMEANOR WITHDRAWN 7/11/2015 2 2 3 . 

WSH 1680 JAIL KING MISDEMEANOR FAXED 7/13/2015 0 1 11 . 

WSH 1681 JAIL KING MISDEMEANOR INCOMPLETE 7/13/2015 0 0 . 11 

WSH 1682 JAIL KING MISDEMEANOR INCOMPLETE 7/13/2015 0 1 . 11 

WSH 1683 JAIL KING FELONY FAXED 7/13/2015 1 1 10 . 

WSH 1684 JAIL MASON FELONY FAXED 7/13/2015 0 0 2 . 

WSH 1685 JAIL KING MISDEMEANOR INCOMPLETE 7/13/2015 1 1 . 11 

WSH 1686 JAIL KING MISDEMEANOR FAXED 7/13/2015 0 1 11 . 

WSH 1687 JAIL KING MISDEMEANOR INCOMPLETE 7/13/2015 0 0 . 11 
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WSH 1688 JAIL KING MISDEMEANOR INCOMPLETE 7/13/2015 4 4 . 11 

WSH 1689 JAIL KITSAP MISDEMEANOR INCOMPLETE 7/14/2015 1 1 . 10 

WSH 1690 JAIL PIERCE MISDEMEANOR INCOMPLETE 7/14/2015 0 0 . 10 

WSH 1691 JAIL KING FELONY INCOMPLETE 7/14/2015 0 7 . 10 

WSH 1692 JAIL CLALLAM MISDEMEANOR FAXED 7/14/2015 0 0 7 . 

WSH 1693 JAIL KING MISDEMEANOR INCOMPLETE 7/14/2015 0 0 . 10 

WSH 1694 JAIL KITSAP MISDEMEANOR INCOMPLETE 7/14/2015 1 1 . 10 

WSH 1695 JAIL KING MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1696 JAIL 
GRAYS 

HARBOR 
FELONY INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1697 JAIL PIERCE MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1698 JAIL KING MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1699 JAIL KING MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1700 JAIL KING MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1701 JAIL KING MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1702 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1703 JAIL PIERCE MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1704 JAIL PIERCE MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1705 JAIL PIERCE MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1706 JAIL CLARK FELONY INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1707 JAIL CLARK FELONY INCOMPLETE 7/15/2015 1 1 . 9 

WSH 1708 JAIL KING MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 
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WSH 1709 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1710 JAIL PIERCE MISDEMEANOR INCOMPLETE 7/15/2015 5 5 . 9 

WSH 1711 JAIL KING MISDEMEANOR INCOMPLETE 7/15/2015 1 1 . 9 

WSH 1712 JAIL KING MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1713 INPATIENT PIERCE 
FELONY CLASS 

C 
BED 

OFFERED 
7/15/2015 0 0 1 . 

WSH 1714 JAIL KING MISDEMEANOR INCOMPLETE 7/15/2015 0 0 . 9 

WSH 1715 JAIL KING MISDEMEANOR INCOMPLETE 7/15/2015 1 1 . 9 

WSH 1716 JAIL CLARK FELONY INCOMPLETE 7/16/2015 1 1 . 8 

WSH 1717 JAIL KING MISDEMEANOR INCOMPLETE 7/16/2015 0 1 . 8 

WSH 1718 JAIL KING MISDEMEANOR INCOMPLETE 7/16/2015 0 0 . 8 

WSH 1719 JAIL LEWIS FELONY INCOMPLETE 7/16/2015 4 4 . 8 

WSH 1720 JAIL KING MISDEMEANOR INCOMPLETE 7/16/2015 0 1 . 8 

WSH 1721 JAIL KING MISDEMEANOR INCOMPLETE 7/16/2015 4 4 . 8 

WSH 1722 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 7/16/2015 0 0 . 8 

WSH 1723 INPATIENT PIERCE 
FELONY CLASS 

B 
INCOMPLETE 7/16/2015 4 4 . 8 

WSH 1724 JAIL KING MISDEMEANOR INCOMPLETE 7/16/2015 0 0 . 8 

WSH 1725 INPATIENT CLARK 
FELONY CLASS 

B 
INCOMPLETE 7/16/2015 0 0 . 8 

WSH 1726 JAIL KING MISDEMEANOR INCOMPLETE 7/17/2015 0 0 . 7 

WSH 1727 JAIL KING MISDEMEANOR INCOMPLETE 7/17/2015 3 3 . 7 
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WSH 1728 JAIL KING MISDEMEANOR INCOMPLETE 7/17/2015 0 0 . 7 

WSH 1729 JAIL KING MISDEMEANOR INCOMPLETE 7/17/2015 4 4 . 7 

WSH 1730 JAIL KING MISDEMEANOR INCOMPLETE 7/17/2015 0 0 . 7 

WSH 1731 JAIL KING MISDEMEANOR INCOMPLETE 7/17/2015 0 0 . 7 

WSH 1732 JAIL COWLITZ FELONY INCOMPLETE 7/17/2015 4 4 . 7 

WSH 1733 JAIL 
GRAYS 

HARBOR 
MISDEMEANOR INCOMPLETE 7/17/2015 0 0 . 7 

WSH 1734 JAIL KING MISDEMEANOR INCOMPLETE 7/20/2015 0 0 . 4 

WSH 1735 JAIL THURSTON MISDEMEANOR INCOMPLETE 7/20/2015 1 1 . 4 

WSH 1736 JAIL KING MISDEMEANOR INCOMPLETE 7/20/2015 0 0 . 4 

WSH 1737 JAIL CLARK MISDEMEANOR INCOMPLETE 7/20/2015 1 1 . 4 

WSH 1738 JAIL CLARK MISDEMEANOR INCOMPLETE 7/20/2015 1 1 . 4 

WSH 1739 JAIL PIERCE FELONY INCOMPLETE 7/21/2015 3 3 . 3 

WSH 1740 JAIL KING FELONY INCOMPLETE 7/21/2015 1 1 . 3 

WSH 1741 JAIL CLARK MISDEMEANOR INCOMPLETE 7/21/2015 0 0 . 3 

WSH 1742 JAIL KING FELONY INCOMPLETE 7/21/2015 1 1 . 3 

WSH 1743 JAIL KING FELONY INCOMPLETE 7/21/2015 2 2 . 3 

WSH 1744 JAIL KING FELONY INCOMPLETE 7/21/2015 0 0 . 3 

WSH 1745 JAIL KING MISDEMEANOR INCOMPLETE 7/21/2015 3 0 . 3 

WSH 1746 JAIL PIERCE FELONY INCOMPLETE 7/21/2015 1 1 . 3 

WSH 1747 JAIL PIERCE FELONY INCOMPLETE 7/21/2015 6 6 . 3 

WSH 1748 JAIL KING MISDEMEANOR INCOMPLETE 7/21/2015 0 0 . 3 
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WSH 1749 INPATIENT PIERCE 
FELONY CLASS 

A 
INCOMPLETE 7/22/2015 1 1 . 2 

WSH 1750 JAIL CLARK FELONY INCOMPLETE 7/22/2015 1 1 . 2 

WSH 1751 JAIL THURSTON FELONY INCOMPLETE 7/22/2015 1 1 . 2 

WSH 1752 INPATIENT PIERCE 
FELONY CLASS 

C 
BED 

OFFERED 
7/22/2015 0 0 0 . 

WSH 1753 JAIL KING MISDEMEANOR INCOMPLETE 7/22/2015 0 0 . 2 

WSH 1754 JAIL KING MISDEMEANOR INCOMPLETE 7/22/2015 0 0 . 2 

WSH 1755 JAIL CLARK FELONY INCOMPLETE 7/22/2015 2 2 . 2 

WSH 1756 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 7/23/2015 0 0 . 1 

WSH 1757 JAIL PIERCE MISDEMEANOR INCOMPLETE 7/23/2015 0 0 . 1 

WSH 1758 JAIL KING MISDEMEANOR INCOMPLETE 7/23/2015 0 0 . 1 

WSH 1759 JAIL KING MISDEMEANOR INCOMPLETE 7/23/2015 0 0 . 1 

WSH 1760 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 7/23/2015 0 0 . 1 

WSH 1761 JAIL KING FELONY INCOMPLETE 7/23/2015 0 0 . 1 

WSH 1762 JAIL KITSAP MISDEMEANOR INCOMPLETE 7/23/2015 0 0 . 1 

WSH 1763 JAIL KITSAP FELONY INCOMPLETE 7/23/2015 0 0 . 1 

WSH 1764 JAIL KITSAP FELONY INCOMPLETE 7/23/2015 0 0 . 1 

WSH 1765 JAIL PIERCE MISDEMEANOR INCOMPLETE 7/23/2015 0 0 . 1 

WSH 1766 JAIL KING MISDEMEANOR INCOMPLETE 7/23/2015 1 1 . 1 

WSH 1767 JAIL KING MISDEMEANOR INCOMPLETE 7/23/2015 1 1 . 1 



 

41 | P a g e  
 
 

Hospital 
Class 

Member 
Location County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed 
Evaluations:  
# Days from 

Signed 
Order to 

Evaluation 
Completion 

Date 

Incomplete:  
# Days from 

Signed 
Order to 
End of 

Reporting 
Period 

WSH 1768 JAIL KING MISDEMEANOR INCOMPLETE 7/23/2015 1 1 . 1 

WSH 1769 JAIL KING MISDEMEANOR INCOMPLETE 7/24/2015 0 0 . 0 

WSH 1770 JAIL CLARK MISDEMEANOR INCOMPLETE 7/24/2015 0 0 . 0 

WSH 1771 JAIL KING MISDEMEANOR INCOMPLETE 7/24/2015 0 0 . 0 

WSH 1772 JAIL PIERCE MISDEMEANOR INCOMPLETE 7/24/2015 0 . . 0 

WSH 1773 JAIL KING MISDEMEANOR INCOMPLETE 7/24/2015 0 0 . 0 

WSH 1774 JAIL KING MISDEMEANOR INCOMPLETE 7/24/2015 0 0 . 0 

WSH 1775 INPATIENT KING 
GROSS 

MISDEMEANOR 
INCOMPLETE 7/24/2015 3 3 . 0 

ESH 1776 JAIL SPOKANE FELONY FAX 2/26/2015 63 68 . 148 

ESH 1777 JAIL FRANKLIN FELONY FAX 3/28/2015 34 38 107 . 

ESH 1778 JAIL BENTON MISDEMEANOR FAX 4/8/2015 51 55 . 107 

ESH 1779 JAIL YAKIMA FELONY FAX 4/9/2015 1 4 88 . 

ESH 1780 JAIL YAKIMA FELONY FAX 4/20/2015 32 72 . 95 

ESH 1781 JAIL SPOKANE MISDEMEANOR FAX 4/21/2015 16 20 . 94 

ESH 1782 INPATIENT YAKIMA FELONY ADMISSION 4/23/2015 0 1 . 92 

ESH 1783 JAIL YAKIMA MISDEMEANOR FAX 4/28/2015 3 15 . 87 

ESH 1784 JAIL SPOKANE FELONY FAX 5/1/2015 4 10 . 84 

ESH 1785 JAIL 
WALLA 
WALLA 

FELONY FAX 5/4/2015 7 50 . 81 

ESH 1786 JAIL SPOKANE FELONY FAX 5/7/2015 1 4 67 . 

ESH 1787 JAIL 
WALLA 
WALLA 

FELONY FAX 5/13/2015 0 2 . 72 
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ESH 1788 JAIL BENTON FELONY FAX 5/14/2015 1 6 . 71 

ESH 1789 JAIL CHELAN FELONY FAX 5/18/2015 3 8 . 67 

ESH 1790 JAIL FRANKLIN FELONY FAX 5/19/2015 7 14 . 66 

ESH 1791 JAIL CHELAN FELONY FAX 5/20/2015 2 6 43 . 

ESH 1792 JAIL FRANKLIN MISDEMEANOR FAX 5/20/2015 2 6 . 65 

ESH 1793 INPATIENT SPOKANE MISDEMEANOR ADMISSION 5/20/2015 1 7 . 65 

ESH 1794 JAIL BENTON MISDEMEANOR FAX 5/20/2015 1 13 . 65 

ESH 1795 INPATIENT 
WALLA 
WALLA 

FELONY ADMISSION 5/21/2015 1 6 62 . 

ESH 1796 JAIL YAKIMA FELONY FAX 5/21/2015 8 12 . 64 

ESH 1797 JAIL CHELAN MISDEMEANOR FAX 5/21/2015 5 12 . 64 

ESH 1798 JAIL GRANT FELONY FAX 6/1/2015 4 7 . 53 

ESH 1799 JAIL SPOKANE MISDEMEANOR FAX 6/2/2015 0 3 . 52 

ESH 1800 JAIL SPOKANE MISDEMEANOR FAX 6/3/2015 1 2 47 . 

ESH 1801 JAIL BENTON FELONY FAX 6/3/2015 5 6 . 51 

ESH 1802 JAIL SPOKANE MISDEMEANOR FAX 6/3/2015 1 2 37 . 

ESH 1803 JAIL FRANKLIN MISDEMEANOR FAX 6/5/2015 0 3 35 . 

ESH 1804 JAIL FRANKLIN FELONY FAX 6/8/2015 9 17 . 46 

ESH 1805 JAIL YAKIMA FELONY FAX 6/9/2015 0 3 . 45 

ESH 1806 JAIL FRANKLIN FELONY FAX 6/9/2015 8 9 . 45 

ESH 1807 JAIL SPOKANE FELONY FAX 6/10/2015 8 8 26 . 

ESH 1808 JAIL SPOKANE MISDEMEANOR FAX 6/11/2015 0 1 . 43 

ESH 1809 JAIL BENTON FELONY FAX 6/11/2015 4 4 . 43 
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ESH 1810 JAIL SPOKANE MISDEMEANOR FAX 6/11/2015 0 0 . 43 

ESH 1811 JAIL YAKIMA MISDEMEANOR FAX 6/15/2015 10 21 . 39 

ESH 1812 JAIL CHELAN FELONY FAX 6/15/2015 1 2 . 39 

ESH 1813 JAIL SPOKANE FELONY FAX 6/15/2015 1 2 . 39 

ESH 1814 JAIL YAKIMA MISDEMEANOR FAX 6/15/2015 4 21 . 39 

ESH 1815 JAIL CHELAN MISDEMEANOR FAX 6/16/2015 0 1 . 38 

ESH 1816 JAIL SPOKANE FELONY FAX 6/16/2015 2 3 . 38 

ESH 1817 JAIL SPOKANE FELONY FAX 6/16/2015 2 3 . 38 

ESH 1818 JAIL FRANKLIN MISDEMEANOR FAX 6/16/2015 0 1 . 38 

ESH 1819 JAIL SPOKANE FELONY FAX 6/16/2015 2 2 34 . 

ESH 1820 JAIL CHELAN FELONY FAX 6/17/2015 1 1 . 37 

ESH 1821 JAIL SPOKANE FELONY FAX 6/17/2015 1 2 . 37 

ESH 1822 JAIL BENTON MISDEMEANOR FAX 6/17/2015 0 5 . 37 

ESH 1823 INPATIENT GRANT MISDEMEANOR ADMISSION 6/17/2015 0 1 14 . 

ESH 1824 INPATIENT KLICKITAT FELONY ADMISSION 6/18/2015 13 18 . 36 

ESH 1825 JAIL CHELAN MISDEMEANOR FAX 6/18/2015 1 1 . 36 

ESH 1826 JAIL SPOKANE FELONY FAX 6/23/2015 0 0 . 31 

ESH 1827 JAIL SPOKANE FELONY FAX 6/23/2015 13 16 . 31 

ESH 1828 JAIL FRANKLIN MISDEMEANOR FAX 6/24/2015 0 19 26 . 

ESH 1829 JAIL BENTON FELONY FAX 6/24/2015 5 7 . 30 

ESH 1830 JAIL SPOKANE FELONY FAX 6/24/2015 1 7 . 30 

ESH 1831 JAIL GRANT MISDEMEANOR FAX 6/24/2015 0 0 . 30 

ESH 1832 JAIL SPOKANE FELONY FAX 6/25/2015 0 6 . 29 
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ESH 1833 JAIL SPOKANE FELONY FAX 6/26/2015 0 5 . 28 

ESH 1834 JAIL CHELAN FELONY FAX 6/29/2015 2 10 . 25 

ESH 1835 JAIL YAKIMA MISDEMEANOR FAX 6/30/2015 1 9 . 24 

ESH 1836 JAIL SPOKANE MISDEMEANOR FAX 6/30/2015 1 8 . 24 

ESH 1837 JAIL YAKIMA MISDEMEANOR FAX 6/30/2015 2 9 . 24 

ESH 1838 JAIL BENTON MISDEMEANOR FAX 7/1/2015 0 8 . 23 

ESH 1839 JAIL ASOTIN FELONY FAX 7/1/2015 1 8 . 23 

ESH 1840 JAIL SPOKANE FELONY FAX 7/1/2015 5 8 . 23 

ESH 1841 JAIL BENTON FELONY FAX 7/2/2015 4 7 . 22 

ESH 1842 JAIL GRANT FELONY FAX 7/2/2015 5 8 . 22 

ESH 1843 JAIL FRANKLIN MISDEMEANOR FAX 7/2/2015 4 7 . 22 

ESH 1844 JAIL CHELAN FELONY FAX 7/6/2015 1 4 . 18 

ESH 1845 JAIL CHELAN FELONY FAX 7/6/2015 1 4 . 18 

ESH 1846 JAIL SPOKANE FELONY FAX 7/6/2015 3 7 . 18 

ESH 1847 JAIL FRANKLIN MISDEMEANOR FAX 7/6/2015 0 15 . 18 

ESH 1848 JAIL SPOKANE FELONY FAX 7/6/2015 1 4 . 18 

ESH 1849 JAIL CHELAN FELONY FAX 7/8/2015 1 5 . 16 

ESH 1850 JAIL SPOKANE FELONY FAX 7/8/2015 9 9 . 16 

ESH 1851 JAIL BENTON MISDEMEANOR FAX 7/8/2015 1 5 . 16 

ESH 1852 JAIL BENTON FELONY FAX 7/9/2015 5 8 . 15 

ESH 1853 JAIL SPOKANE MISDEMEANOR FAX 7/9/2015 0 4 . 15 

ESH 1854 JAIL SPOKANE MISDEMEANOR FAX 7/10/2015 0 5 . 14 

ESH 1855 JAIL FRANKLIN MISDEMEANOR FAX 7/10/2015 0 5 . 14 
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ESH 1856 JAIL YAKIMA FELONY FAX 7/13/2015 1 1 . 11 

ESH 1857 JAIL ASOTIN FELONY FAX 7/13/2015 1 4 . 11 

ESH 1858 JAIL BENTON FELONY FAX 7/13/2015 3 4 . 11 

ESH 1859 JAIL OKANOGAN FELONY FAX 7/13/2015 0 2 . 11 

ESH 1860 JAIL SPOKANE MISDEMEANOR FAX 7/15/2015 1 2 . 9 

ESH 1861 JAIL SPOKANE FELONY FAX 7/15/2015 2 6 . 9 

ESH 1862 JAIL BENTON FELONY FAX 7/15/2015 2 6 . 9 

ESH 1863 JAIL BENTON MISDEMEANOR FAX 7/16/2015 1 5 . 8 

ESH 1864 JAIL OKANOGAN FELONY FAX 7/16/2015 1 5 . 8 

ESH 1865 JAIL YAKIMA MISDEMEANOR FAX 7/16/2015 0 1 . 8 

ESH 1866 INPATIENT SPOKANE FELONY ADMISSION 7/20/2015 1 1 . 4 
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Analysis of Competency Restoration Data:  April 1, 2015 through June 30, 2015 
 
Location Date Median Days from Signature of Order 

to: 
Admitted for 

Restoration in 
7 Days 

Incomplete 
Restoration 

Admission--Wait 
Time 

Number of Court 
Orders Signed 

Hospital 
Receipt 
of Order 

Hospital 
Receipt of 
Discovery 

Admission 
for 

Restoration 

Percent 
restoration 
admissions 
completed 

within 7 days 
of order 

signature 

Median days 
from order 

signature to end 
of reporting 

period 

Inpatient 
competency 
restoration 

Western State 
Hospital (WSH) 

4/1/2015-4/30/2015 1.0 1.0 44.0 24.3 20.0 59 

5/1/2015-5/31/2015 1.0 1.0 15.0 25.0 20.0 63 

6/1/2015-6/30/2015 1.0 1.0 25.0 20.3 8.0 62 

Eastern State 
Hospital (ESH) 

4/1/2015-4/30/2015 1.0 2.0 23.0 16.7 42.0 12 

5/1/2015-5/31/2015 1.0 2.0 28.0 7.1 53.0 3 

6/1/2015-6/30/2015 0.0 2.0 0.0 100.0* 27.0 4 

Statewide Totals 

4/1/2015-4/30/2015 1.0 1.0 43.0 18.6 22.0 71 

5/1/2015-5/31/2015 1.0 1.0 25.0 21.2 24.0 66 

6/1/2015-6/30/2015 1.0 1.0 25.0 21.3 13.0 66 

* One case was admitted for restoration in June 2015 and that one case was admitted within 7 days resulting in the 100% figure 

 The percentage of Competency Restoration Admissions completed within seven days remained about the same from May to 
June 2015—slightly increased over April 2015.   

 The median days from signature of the Court Order to Admission for Restoration remained the same from May to June 2015. 

 The median days from Court Order signing to the end of the reporting period (the wait time) decreased significantly from 24 
in May 2015 to 13 in June 2015.  The wait time remains significantly higher at ESH, but also saw a decrease by over 50% from 
May to June. 

Status information for cases waiting for an admission for restoration treatment longer than 100 days is included in Appendix C of this 
report.  
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Competency Restoration Information—June 1- June 30, 2015 
 

Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days from 

Signed 
Order to 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from 

Signed Order 
to End of 
Reporting 

Period 

WSH 1000 KING MISDEMEANOR CANCELLED 4/28/2014 1 1 403 . 

WSH 1001 CLARK MISDEMEANOR CANCELLED 6/20/2014 21 21 350 . 

WSH 1002 SKAGIT FELONY CLASS B INCOMPLETE 11/13/2014 5 5   . 

WSH 1003 CLARK MISDEMEANOR INCOMPLETE 1/6/2015 22 22   175 

WSH 1020 KING FELONY BED OFFERED 4/2/2015 1 1 60 . 

WSH 1021 KING FELONY INCOMPLETE 4/7/2015 0 0   84 

WSH 1026 KING FELONY CLASS B BED OFFERED 4/14/2015 0 0 49 . 

WSH 1033 KING FELONY CLASS A BED OFFERED 4/21/2015 0 0 56 . 

WSH 1036 KING FELONY CLASS B BED OFFERED 4/22/2015 0 0 43 . 

WSH 1038 COWLITZ FELONY CLASS C CANCELLED 4/23/2015 0 0 41 . 

WSH 1044 KING FELONY CLASS C BED OFFERED 4/28/2015 1 1 36 . 

WSH 1050 PIERCE FELONY CLASS B BED OFFERED 4/30/2015 4 4 35 . 

WSH 1051 SKAGIT FELONY CLASS B BED OFFERED 4/30/2015 4 4 35 . 

WSH 1053 PIERCE FELONY CLASS A BED OFFERED 5/1/2015 5 5 33 . 

WSH 1055 KING FELONY CLASS B BED OFFERED 5/4/2015 0 0 32 . 

WSH 1056 SNOHOMISH FELONY CLASS C BED OFFERED 5/4/2015 0 0 43 . 

WSH 1057 KING FELONY CLASS C INCOMPLETE 5/5/2015 1 1   56 

WSH 1059 KING FELONY CLASS B BED OFFERED 5/5/2015 1 1 37 . 

WSH 1060 PIERCE FELONY CLASS C BED OFFERED 5/5/2015 6 6 34 . 

WSH 1062 PIERCE FELONY CLASS C BED OFFERED 5/6/2015 2 2 33 . 



 

48 | P a g e  
 
 

Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days from 

Signed 
Order to 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from 

Signed Order 
to End of 
Reporting 

Period 

WSH 1063 THURSTON FELONY CLASS B BED OFFERED 5/6/2015 0 0 30 . 

WSH 1064 THURSTON FELONY CLASS C BED OFFERED 5/6/2015 0 0 30 . 

WSH 1065 PIERCE FELONY CLASS C BED OFFERED 5/6/2015 1 1 30 . 

WSH 1071 KING FELONY CLASS B BED OFFERED 5/7/2015 1 1 33 . 

WSH 1072 KITSAP FELONY CLASS C BED OFFERED 5/8/2015 0 0 31 . 

WSH 1074 SKAGIT FELONY CLASS C INCOMPLETE 5/8/2015 0 0   53 

WSH 1075 
GRAYS 

HARBOR 
FELONY CLASS C BED OFFERED 5/11/2015 0 0 30 . 

WSH 1076 KING FELONY CLASS C BED OFFERED 5/11/2015 2 2 30 . 

WSH 1077 KING FELONY CLASS B BED OFFERED 5/12/2015 1 1 31 . 

WSH 1078 THURSTON FELONY CLASS B BED OFFERED 5/12/2015 0 0 30 . 

WSH 1079 PIERCE MISDEMEANOR BED OFFERED 5/12/2015 3 3 20 . 

WSH 1080 KING MISDEMEANOR BED OFFERED 5/13/2015 14 14 20 . 

WSH 1087 KING FELONY CLASS B BED OFFERED 5/18/2015 0 0 25 . 

WSH 1089 
GRAYS 

HARBOR 
FELONY CLASS B BED OFFERED 5/18/2015 1 1 25 . 

WSH 1090 KING FELONY CLASS C BED OFFERED 5/18/2015 0 0 25 . 

WSH 1091 COWLITZ FELONY CLASS C BED OFFERED 5/19/2015 0 0 27 . 

WSH 1093 KING FELONY CLASS B BED OFFERED 5/20/2015 1 1 13 . 

WSH 1094 PIERCE FELONY CLASS C BED OFFERED 5/20/2015 1 1 26 . 

WSH 1095 KITSAP FELONY BED OFFERED 5/20/2015 0 0 26 . 

WSH 1096 PIERCE FELONY CLASS C BED OFFERED 5/20/2015 7 7 26 . 

WSH 1097 KING FELONY CLASS C BED OFFERED 5/21/2015 0 0 25 . 
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Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days from 

Signed 
Order to 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from 

Signed Order 
to End of 
Reporting 

Period 

WSH 1098 PIERCE FELONY CLASS A BED OFFERED 5/21/2015 1 1 11 . 

WSH 1100 THURSTON FELONY CLASS C BED OFFERED 5/21/2015 28 28 35 . 

WSH 1101 KING FELONY CLASS B BED OFFERED 5/21/2015 0 0 26 . 

WSH 1103 CLARK FELONY CLASS C BED OFFERED 5/22/2015 0 0 26 . 

WSH 1104 THURSTON FELONY CLASS B BED OFFERED 5/27/2015 1 1 22 . 

WSH 1105 KING FELONY CLASS C BED OFFERED 5/27/2015 0 0 21 . 

WSH 1106 SNOHOMISH FELONY CLASS B BED OFFERED 5/28/2015 0 0 20 . 

WSH 1107 SKAGIT FELONY CLASS C BED OFFERED 5/28/2015 0 0 19 . 

WSH 1109 LEWIS FELONY CLASS C BED OFFERED 5/28/2015 0 0 21 . 

WSH 1110 KITSAP FELONY CLASS B BED OFFERED 5/28/2015 0 0 25 . 

WSH 1112 KING FELONY CLASS B BED OFFERED 5/28/2015 0 0 5 . 

WSH 1113 SKAGIT FELONY CLASS B BED OFFERED 5/29/2015 3 3 20 . 

WSH 1114 PIERCE MISDEMEANOR BED OFFERED 5/29/2015 4 4 10 . 

WSH 1434 CLARK FELONY CLASS B BED OFFERED 6/1/2015 0 0 2 . 

WSH 1435 KING FELONY CLASS B BED OFFERED 6/2/2015 1 1 23 . 

WSH 1436 WHATCOM MISDEMEANOR BED OFFERED 6/2/2015 0 0 7 . 

WSH 1437 PIERCE FELONY CLASS B BED OFFERED 6/3/2015 1 1 15 . 

WSH 1438 CLARK MISDEMEANOR BED OFFERED 6/3/2015 1 1 5 . 

WSH 1439 PIERCE FELONY CLASS A BED OFFERED 6/3/2015 0 0 0 . 

WSH 1440 SKAGIT FELONY CLASS A BED OFFERED 6/4/2015 0 0 26 . 

WSH 1441 WHATCOM FELONY CLASS C BED OFFERED 6/4/2015 0 0 14 . 

WSH 1442 PIERCE MISDEMEANOR BED OFFERED 6/4/2015 0 0 7 . 

WSH 1444 CLARK FELONY CLASS B BED OFFERED 6/5/2015 3 3 7 . 



 

50 | P a g e  
 
 

Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days from 

Signed 
Order to 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from 

Signed Order 
to End of 
Reporting 

Period 

WSH 1445 SKAGIT FELONY CLASS A BED OFFERED 6/5/2015 3 3 3 . 

WSH 1446 THURSTON FELONY CLASS B BED OFFERED 6/8/2015 2 2 18 . 

WSH 1447 KING FELONY CLASS B BED OFFERED 6/10/2015 5 5   20 

WSH 1448 PIERCE FELONY CLASS C BED OFFERED 6/10/2015 1 1 20 . 

WSH 1449 KING FELONY CLASS B INCOMPLETE 6/10/2015 0 0   20 

WSH 1450 KING FELONY CLASS B BED OFFERED 6/10/2015 1 1 20 . 

WSH 1451 PIERCE FELONY CLASS C BED OFFERED 6/10/2015 1 1   20 

WSH 1453 THURSTON FELONY CLASS C BED OFFERED 6/10/2015 6 6 16 . 

WSH 1454 PIERCE FELONY CLASS C BED OFFERED 6/10/2015 1 1 12 . 

WSH 1455 KING FELONY CLASS A BED OFFERED 6/10/2015 0 0 0 . 

WSH 1456 KING FELONY CLASS C BED OFFERED 6/11/2015 4 4   19 

WSH 1457 KING FELONY CLASS B BED OFFERED 6/11/2015 1 1   19 

WSH 1458 PIERCE MISDEMEANOR BED OFFERED 6/11/2015 1 1 8 . 

WSH 1459 KITSAP MISDEMEANOR BED OFFERED 6/11/2015 0 0 6 . 

WSH 1460 KING FELONY CLASS B BED OFFERED 6/15/2015 2 2   15 

WSH 1461 PIERCE FELONY CLASS A BED OFFERED 6/16/2015 1 1   14 

WSH 1462 KING FELONY CLASS C BED OFFERED 6/17/2015 1 1   13 

WSH 1465 PIERCE FELONY CLASS B BED OFFERED 6/17/2015 1 1 8 . 

WSH 1466 KING MISDEMEANOR BED OFFERED 6/17/2015 0 0 7 . 

WSH 1467 KING FELONY CLASS B BED OFFERED 6/17/2015 0 0 0 . 

WSH 1468 SKAGIT FELONY CLASS B BED OFFERED 6/18/2015 1 1   12 

WSH 1469 CLARK FELONY CLASS C BED OFFERED 6/18/2015 0 0 6 . 

WSH 1470 SKAGIT FELONY CLASS B BED OFFERED 6/19/2015 0 0 0 . 



 

51 | P a g e  
 
 

Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days from 

Signed 
Order to 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from 

Signed Order 
to End of 
Reporting 

Period 

WSH 1481 KING FELONY CLASS B BED OFFERED 6/23/2015 0 0 0 . 

WSH 1563 PIERCE FELONY CLASS A INCOMPLETE 5/13/2015 1 1   48 

WSH 1564 PIERCE FELONY CLASS A BED OFFERED 5/18/2015 14 45   43 

WSH 1565 THURSTON FELONY CLASS B INCOMPLETE 6/1/2015 0 0   29 

WSH 1566 PIERCE FELONY CLASS A BED OFFERED 6/5/2015 3 3   25 

WSH 1567 PIERCE FELONY CLASS A BED OFFERED 6/10/2015 1 1   20 

WSH 1568 PIERCE FELONY CLASS C BED OFFERED 6/17/2015 1 1   13 

WSH 1569 PIERCE FELONY CLASS B BED OFFERED 6/17/2015 1 9   13 

WSH 1570 PIERCE FELONY CLASS B INCOMPLETE 6/17/2015 1 1   13 

WSH 1571 THURSTON FELONY CLASS B INCOMPLETE 6/22/2015 0 0   8 

WSH 1572 THURSTON FELONY CLASS C INCOMPLETE 6/22/2015 1 1   8 

WSH 1573 PIERCE FELONY CLASS C INCOMPLETE 6/23/2015 0 0   7 

WSH 1574 KING MISDEMEANOR BED OFFERED 6/23/2015 0 0   7 

WSH 1575 CLARK FELONY CLASS C INCOMPLETE 6/24/2015 1 1   6 

WSH 1576 THURSTON MISDEMEANOR BED OFFERED 6/24/2015 1 1   6 

WSH 1577 PIERCE FELONY CLASS C INCOMPLETE 6/24/2015 6 6   6 

WSH 1578 PIERCE FELONY CLASS C INCOMPLETE 6/24/2015 1 1   6 

WSH 1579 THURSTON MISDEMEANOR BED OFFERED 6/24/2015 1 1   6 

WSH 1580 PIERCE FELONY CLASS C INCOMPLETE 6/24/2015 1 1   6 

WSH 1581 WHATCOM FELONY CLASS C INCOMPLETE 6/25/2015 1 1   5 

WSH 1582 WHATCOM FELONY CLASS C INCOMPLETE 6/25/2015 0 0   5 

WSH 1583 PIERCE MISDEMEANOR BED OFFERED 6/25/2015 0 0   5 

WSH 1584 CLARK FELONY CLASS C INCOMPLETE 6/26/2015 3 3   4 
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Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days from 

Signed 
Order to 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from 

Signed Order 
to End of 
Reporting 

Period 

WSH 1585 PIERCE FELONY CLASS A INCOMPLETE 6/28/2015 1 1   2 

WSH 1586 KING FELONY CLASS C INCOMPLETE 6/29/2015 2 2   1 

WSH 1587 KING FELONY CLASS B BED OFFERED 6/29/2015 0 0   1 

WSH 1588 THURSTON FELONY CLASS B INCOMPLETE 6/29/2015 1 1   1 

WSH 1589 LEWIS FELONY CLASS C INCOMPLETE 6/29/2015 1 1   1 

WSH 1590 KING MISDEMEANOR BED OFFERED 6/29/2015 0 0   1 

WSH 1591 PIERCE FELONY CLASS C INCOMPLETE 6/30/2015 0 0   0 

WSH 1592 PIERCE FELONY CLASS A BED OFFERED 6/30/2015 0 0   0 

ESH 752 SPOKANE FELONY   5/28/2015 0 5   33 

ESH 1483 SPOKANE FELONY   6/1/2015 0 4   29 

ESH 1484 YAKIMA FELONY BED OFFERED 6/1/2015 0 . 0 . 

ESH 1485 SPOKANE FELONY   6/3/2015 1 2   27 

ESH 1486 YAKIMA MISDEMEANOR   6/16/2015 0 1   14 
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Competency Restoration Information—Partial Month First Look for July 1- July 24, 2015  
 

Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days 
from 

Signed 
Order 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from Signed 
Order to End of 

Reporting Period 

WSH 1002 SKAGIT 
FELONY CLASS 

B 
INCOMPLETE 11/13/2014 5 5 . 253 

WSH 1003 CLARK MISDEMEANOR INCOMPLETE 1/6/2015 22 22 . 199 

WSH 1021 KING FELONY INCOMPLETE 4/7/2015 0 0 . 108 

WSH 1057 KING 
FELONY CLASS 

C 
CANCELLED 5/5/2015 1 1 71 . 

WSH 1074 SKAGIT 
FELONY CLASS 

C 
INCOMPLETE 5/8/2015 0 0 . 77 

WSH 1563 PIERCE 
FELONY CLASS 

A 
CANCELLED 5/13/2015 1 1 68 . 

WSH 1564 PIERCE 
FELONY CLASS 

A 
BED OFFERED 5/18/2015 14 45 56 . 

WSH 1565 THURSTON 
FELONY CLASS 

B 
INCOMPLETE 6/1/2015 0 0 . 53 

WSH 1566 PIERCE 
FELONY CLASS 

A 
BED OFFERED 6/5/2015 3 3 32 . 

WSH 1447 KING 
FELONY CLASS 

B 
BED OFFERED 6/10/2015 5 5 22 . 

WSH 1449 KING 
FELONY CLASS 

B 
INCOMPLETE 6/10/2015 0 0 . 44 

WSH 1567 PIERCE 
FELONY CLASS 

A 
BED OFFERED 6/10/2015 1 1 27 . 
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Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days 
from 

Signed 
Order 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from Signed 
Order to End of 

Reporting Period 

WSH 1451 PIERCE 
FELONY CLASS 

C 
BED OFFERED 6/10/2015 1 1 22 . 

WSH 1456 KING 
FELONY CLASS 

C 
BED OFFERED 6/11/2015 4 4 26 . 

WSH 1457 KING 
FELONY CLASS 

B 
BED OFFERED 6/11/2015 1 1 36 . 

WSH 1460 KING 
FELONY CLASS 

B 
BED OFFERED 6/15/2015 2 2 22 . 

WSH 1461 PIERCE 
FELONY CLASS 

A 
BED OFFERED 6/16/2015 1 1 21 . 

WSH 1462 KING 
FELONY CLASS 

C 
BED OFFERED 6/17/2015 1 1 30 . 

WSH 1568 PIERCE 
FELONY CLASS 

C 
BED OFFERED 6/17/2015 1 1 20 . 

WSH 1805 PIERCE 
FELONY CLASS 

B 
BED OFFERED 6/17/2015 1 1 35 . 

WSH 1569 PIERCE 
FELONY CLASS 

B 
BED OFFERED 6/17/2015 1 9 30 . 

WSH 1468 SKAGIT 
FELONY CLASS 

B 
BED OFFERED 6/18/2015 1 1 26 . 

WSH 1571 THURSTON 
FELONY CLASS 

B 
BED OFFERED 6/22/2015 0 0 31 . 

WSH 1572 THURSTON 
FELONY CLASS 

C 
BED OFFERED 6/22/2015 1 1 31 . 
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Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days 
from 

Signed 
Order 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from Signed 
Order to End of 

Reporting Period 

WSH 1573 PIERCE 
FELONY CLASS 

C 
BED OFFERED 6/23/2015 0 0 31 . 

WSH 1574 KING MISDEMEANOR BED OFFERED 6/23/2015 0 0 9 . 

WSH 1575 CLARK 
FELONY CLASS 

C 
BED OFFERED 6/24/2015 1 1 30 . 

WSH 1576 THURSTON MISDEMEANOR BED OFFERED 6/24/2015 1 1 21 . 

WSH 1577 PIERCE 
FELONY CLASS 

C 
BED OFFERED 6/24/2015 6 6 33 . 

WSH 1578 PIERCE 
FELONY CLASS 

C 
INCOMPLETE 6/24/2015 1 1 . 30 

WSH 1579 THURSTON MISDEMEANOR BED OFFERED 6/24/2015 1 1 12 . 

WSH 1806 PIERCE 
FELONY CLASS 

C 
BED OFFERED 6/24/2015 1 1 30 . 

WSH 1581 WHATCOM 
FELONY CLASS 

C 
BED OFFERED 6/25/2015 1 1 33 . 

WSH 1582 WHATCOM 
FELONY CLASS 

C 
BED OFFERED 6/25/2015 0 0 33 . 

WSH 1583 PIERCE MISDEMEANOR BED OFFERED 6/25/2015 0 0 6 . 

WSH 1584 CLARK 
FELONY CLASS 

C 
BED OFFERED 6/26/2015 3 3 33 . 

WSH 1585 PIERCE 
FELONY CLASS 

A 
INCOMPLETE 6/28/2015 1 1 . 26 

WSH 1586 KING 
FELONY CLASS 

C 
INCOMPLETE 6/29/2015 2 2 . 25 
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Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days 
from 

Signed 
Order 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from Signed 
Order to End of 

Reporting Period 

WSH 1587 KING 
FELONY CLASS 

B 
BED OFFERED 6/29/2015 0 0 7 . 

WSH 1588 THURSTON 
FELONY CLASS 

B 
INCOMPLETE 6/29/2015 1 1 . 25 

WSH 1589 LEWIS 
FELONY CLASS 

C 
INCOMPLETE 6/29/2015 1 1 . 25 

WSH 1590 KING MISDEMEANOR BED OFFERED 6/29/2015 0 0 15 . 

WSH 1591 PIERCE 
FELONY CLASS 

C 
INCOMPLETE 6/30/2015 0 0 . 24 

WSH 1592 PIERCE 
FELONY CLASS 

A 
BED OFFERED 6/30/2015 0 0 6 . 

WSH 1807 PIERCE 
FELONY CLASS 

A 
INCOMPLETE 7/1/2015 0 0 . 23 

WSH 1808 KING MISDEMEANOR BED OFFERED 7/1/2015 1 1 15 . 

WSH 1809 SNOHOMISH MISDEMEANOR BED OFFERED 7/1/2015 1 1 19 . 

WSH 1810 KING 
FELONY CLASS 

A 
BED OFFERED 7/1/2015 1 1 14 . 

WSH 1811 PIERCE 
FELONY CLASS 

C 
INCOMPLETE 7/1/2015 1 1 . 23 

WSH 1812 SNOHOMISH 
FELONY CLASS 

C 
INCOMPLETE 7/2/2015 4 4 . 22 

WSH 1813 KING 
FELONY CLASS 

C 
BED OFFERED 7/2/2015 0 0 0 . 
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Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days 
from 

Signed 
Order 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from Signed 
Order to End of 

Reporting Period 

WSH 1814 KING 
FELONY CLASS 

C 
INCOMPLETE 7/6/2015 0 0 . 18 

WSH 1815 PIERCE 
FELONY CLASS 

B 
BED OFFERED 7/6/2015 0 0 0 . 

WSH 1816 
GRAYS 

HARBOR 
FELONY CLASS 

C 
BED OFFERED 7/6/2015 0 0 3 . 

WSH 1817 MASON 
FELONY CLASS 

C 
INCOMPLETE 7/6/2015 3 3 . 18 

WSH 1818 KING 
FELONY CLASS 

C 
BED OFFERED 7/7/2015 1 1 21 . 

WSH 1819 CLARK 
FELONY CLASS 

C 
BED OFFERED 7/7/2015 0 0 15 . 

WSH 1820 KITSAP 
FELONY CLASS 

B 
INCOMPLETE 7/7/2015 1 1 . 17 

WSH 1821 PIERCE MISDEMEANOR BED OFFERED 7/7/2015 0 2 13 . 

WSH 1822 KING MISDEMEANOR BED OFFERED 7/8/2015 1 1 13 . 

WSH 1823 PIERCE 
FELONY CLASS 

B 
INCOMPLETE 7/8/2015 1 1 . 16 

WSH 1824 PIERCE 
FELONY CLASS 

C 
INCOMPLETE 7/8/2015 1 1 . 16 

WSH 1825 LEWIS 
FELONY CLASS 

A 
BED OFFERED 7/9/2015 4 4 7 . 

WSH 1826 WHATCOM 
FELONY CLASS 

C 
INCOMPLETE 7/9/2015 1 1 . 15 
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Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days 
from 

Signed 
Order 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from Signed 
Order to End of 

Reporting Period 

WSH 1827 KITSAP 
FELONY CLASS 

C 
BED OFFERED 7/9/2015 0 0 7 . 

WSH 1828 THURSTON 
FELONY CLASS 

C 
INCOMPLETE 7/9/2015 1 1 . 15 

WSH 1829 KING MISDEMEANOR BED OFFERED 7/9/2015 1 1 13 . 

WSH 1830 PIERCE MISDEMEANOR CANCELLED 7/10/2015 3 3 11 . 

WSH 1831 THURSTON 
FELONY CLASS 

C 
INCOMPLETE 7/10/2015 3 3 . 14 

WSH 1832 CLARK 
FELONY CLASS 

B 
INCOMPLETE 7/10/2015 4 4 . 14 

WSH 1833 PIERCE 
FELONY CLASS 

A 
INCOMPLETE 7/10/2015 3 3 . 14 

WSH 1834 ISLAND 
FELONY CLASS 

C 
INCOMPLETE 7/13/2015 2 2 . 11 

WSH 1835 SKAGIT 
FELONY CLASS 

C 
BED OFFERED 7/14/2015 0 0 0 . 

WSH 1836 KITSAP 
FELONY CLASS 

C 
BED OFFERED 7/14/2015 0 0 3 . 

WSH 1837 PIERCE 
FELONY CLASS 

A 
BED OFFERED 7/14/2015 0 0 0 . 

WSH 1838 SNOHOMISH MISDEMEANOR BED OFFERED 7/14/2015 1 1 8 . 

WSH 1839 KING MISDEMEANOR BED OFFERED 7/14/2015 0 0 9 . 

WSH 1840 PIERCE 
FELONY CLASS 

C 
INCOMPLETE 7/15/2015 2 2 . 9 



 

59 | P a g e  
 
 

Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days 
from 

Signed 
Order 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from Signed 
Order to End of 

Reporting Period 

WSH 1841 PIERCE 
FELONY CLASS 

C 
INCOMPLETE 7/15/2015 1 1 . 9 

WSH 1842 PIERCE 
FELONY CLASS 

C 
BED OFFERED 7/15/2015 1 1 8 . 

WSH 1843 PIERCE 
FELONY CLASS 

B 
INCOMPLETE 7/16/2015 4 4 . 8 

WSH 1844 CLARK 
FELONY CLASS 

B 
INCOMPLETE 7/17/2015 3 3 . 7 

WSH 1845 CLARK 
GROSS 

MISDEMEANOR 
INCOMPLETE 7/17/2015 10 10 . 7 

WSH 1846 SNOHOMISH FELONY INCOMPLETE 7/17/2015 0 0 . 7 

WSH 1847 KING 
FELONY CLASS 

B 
BED OFFERED 7/20/2015 1 1 7 . 

WSH 1848 PIERCE MISDEMEANOR INCOMPLETE 7/20/2015 2 2 . 4 

WSH 1849 THURSTON 
FELONY CLASS 

C 
INCOMPLETE 7/20/2015 0 0 . 4 

WSH 1850 PIERCE 
FELONY CLASS 

C 
INCOMPLETE 7/21/2015 1 1 . 3 

WSH 1851 CLARK 
FELONY CLASS 

C 
INCOMPLETE 7/21/2015 1 1 . 3 

WSH 1852 MASON 
FELONY CLASS 

B 
BED OFFERED 7/21/2015 0 0 8 . 

WSH 1853 PIERCE 
FELONY CLASS 

C 
BED OFFERED 7/22/2015 1 1 5 . 
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Hospital 
Class 

Member 
County Offense 

Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days 
from 

Signed 
Order to 

Discovery 
Date 

Completed:  
# Days 
from 

Signed 
Order 

Admission 
for 

Restoration 
Completion 

Incomplete:  # 
Days from Signed 
Order to End of 

Reporting Period 

WSH 1854 KING 
FELONY CLASS 

B 
INCOMPLETE 7/22/2015 1 1 . 2 

WSH 1855 SNOHOMISH MISDEMEANOR INCOMPLETE 7/22/2015 1 1 . 2 

WSH 1856 KING 
FELONY CLASS 

C 
BED OFFERED 7/23/2015 0 0 0 . 

ESH 752 SPOKANE FELONY ADMISSION 5/28/2015 0 5 . 57 

ESH 1483 SPOKANE FELONY ADMISSION 6/1/2015 0 4 . 53 

ESH 1485 SPOKANE FELONY ADMISSION 6/3/2015 1 2 . 51 

ESH 1486 YAKIMA MISDEMEANOR ADMISSION 6/16/2015 0 1 . 38 

ESH 1857 CHELAN FELONY ADMISSION 7/1/2015 0 1 . 23 

ESH 1858 CHELAN FELONY ADMISSION 7/1/2015 1 7 . 23 

ESH 1859 SPOKANE FELONY ADMISSION 7/8/2015 2 5 . 16 

ESH 1860 SPOKANE FELONY ADMISSION 7/8/2015 0 . 0 . 

ESH 1861 SPOKANE FELONY ADMISSION 7/8/2015 0 . 0 . 

ESH 1862 YAKIMA FELONY ADMISSION 7/20/2015 1 1 . 4 

ESH 1863 FRANKLIN FELONY ADMISSION 7/21/2015 0 . 0 . 
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Resources Required to Provide Timely Competency Services 
The investment made by the Legislature in the 15-17 biennial budget and the short and long-
term strategies that are being undertaken will enable Washington to provide competency 
services within the time frames established by the Court.  Washington is making every effort to 
provide competency services within the seven-day standard and intends to comply with this 
requirement by January 2, 2016 based on the estimates and data below. 
 
The following information, which was also included in the July 2, 2015 monthly report, provides 
details regarding the resources needed to comply with the Trueblood order.  This data also 
forms the basis for our estimate that we will comply with the seven day standard by January 2, 
2016. 
 
Fiscal and program staff from DSHS and the Washington State Office of Financial Management  
modeled additional bed capacity needed to meet a  seven-day standard for admission with 
assumptions of increases in demand at ten percent and twenty percent annually. The following 
graph illustrates the model as applied to WSH and ESH.  
 

 
For mentally ill defendants ordered to receive competency restoration treatment, additional 
inpatient forensic hospital bed capacity must be developed or made available. Based on 
projections in the chart above, it is estimated that compliance with a seven-day standard will 
require 90 beds during the 15-17 biennium. The 15-17 biennial budget funded those 
competency restoration beds. 
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The two-year operating budget for the period of July 1, 2015 to June 30, 2017 (hereafter 
referred to as the 15-17 biennial budget) was enacted by the Legislature on June 29, 2015 and 
signed by Governor Jay Inslee on June 30, 2015. It includes an investment of $40.5 million in 
new funding to improve competency services. Table One details the funding provided in the 15-
17 biennial budget. 
 
Table One:  Forensic Mental Health System Funding in the 15-17 Biennial Budget 

Budget Item FTE’s Dollars (Millions) 

Competency Evaluation Staff 18.0 $  4.67 

Competency Restoration Beds 129.2 $26.86 

Non-Felony Diversion 0.0 $  4.81 

Office of Forensic Mental Health 11.0 $  4.18 

Total 158.2 $40.52 

 
This significant investment in Washington’s forensic mental health system includes, among 
other things: 
o 13 additional forensic evaluators--a 53 percent increase. 

DSHS has commenced recruitment and hiring for these positions. The vacancies were 
advertised in May 2015. Interviews with qualified applicants began in June 2015.  Eight job 
offers were accepted and recruitment efforts continue for five additional evaluators. 

o 90 additional beds for competency restoration treatment--a 65 percent increase. 
DSHS opened up 10 of these beds at Western State Hospital in June 2015. 

o $4.8 million dollars to finance community-based treatment for people who are diverted 
from prosecution when their competence to stand trial has been raised but diversion to 
treatment is more appropriate. 

o 11 FTE’s to establish the Office of Forensic Mental Health for increased accountability, 
quality, and efficiency. 
 

Table Two shows the increases for forensic evaluator and competency restoration bed capacity 
and Table Three details the specific staff positions funded in the 15-17 biennial budget. 
 

Table Two: Increases in Forensic Evaluators & Competency Restoration Beds in 15-17 Biennial Budget 
Site April 2015 

Forensic 
Evaluator 
Positions 

(FTE) 

15-17 
Biennial 
Budget 

Increase 
(FTE) 

Total 
Forensic 

Evaluator 
Capacity 

(FTE) 

% 
Increase 

(FTE) 

$ Increase 
(Millions) 

April 
2015 

Capacity 
(Beds) 

15-17 
Biennial 
Budget 

Increase 
(Beds) 

Total 
Capacity 
(Beds) 

% 
Increase 
(Beds) 

$ Increase 
(Millions) 

ESH 6 5 11 83% $1.41 22 15 37 68% $13.41 

WSH 26.5 8 34.5 30% $2.25 116 45 161 39% $4.47 

TBD N/A N/A N/A N/A N/A 0 30 30 N/A $8.97 

Total 32.5 13
1
 45.5 40% $3.66 138 90 228 65% $26.86 

 

                                                           
1 This figure does not include five Full Time Equivalents (FTE) for supervisory and administrative support 
that also are funded in the 15-17 biennial budget 
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Table Three:  Specific Staff Funded in the 15-17 Biennial Budget  

Position Funded 
FTE 

Description 

Full Time Equivalents (FTE) to 
operate 90 additional 
competency restoration beds 

129.2 Direct care staff to operate additional Forensic beds-- detailed staffing 
plan is in development. 

Forensic Evaluators  13 Forensic Psychologists to conduct forensic evaluations 

Forensic Supervisor 2 Supervisory and leadership support for Forensic Evaluators 

Forensic Evaluator Support 
Staff 

3 Perform administrative and clerical tasks 

Deputy Assist. Secretary/ 
Forensic Director 

1 
 

Lead Forensic Mental Health Services operations, as recommended in 
the forensic services consultant report 

Data Manager 1 Develop standardized data reports to inform fiscal and program 
operations and improve data integrity as recommended by JLARC and 
Groundswell 

Data Analysts 2  Standardize systems to track and report program outcome data for 
competency and NGRI services 

 Build and maintain a statewide model for bed utilization and 
staffing needs 

 Create and maintain a centralized system for managing wait lists 
and admission decisions 

 Recommended by JLARC and Groundswell 

Technology Solutions Support 2  Build a technology solution to establish a common platform to 
transmit data between the State Hospitals and over 240 different 
jurisdictions to improve timeliness  

 Provide hands-on partner training across the system 

 1 position funded only for the 15-17 biennium 

Competency Restoration 
Specialist 

1  Develop alternative community-based competency restoration 
program options to address growing demand for forensic service 

 Coordinate development of criteria and a screening process to 
identify individuals appropriate to receive services in this setting 

  Quality assurance oversight of services provided in alternative 
settings 

 Recommended in Groundswell 

Workforce Development 2  Standardize and improve quality of competency services and NGRI 
treatment 

 Develop curriculum and provide training to the forensic psychology 
workforce across the state 

 Provide ongoing consultation and QA 

 Recommended in Groundswell 
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Position Funded 
FTE 

Description 

Implementation Liaison  1  Liaison with courts, jails, community mental health programs, RSNs, 
state hospitals and others to coordinate efforts to comply with 
Trueblood order 

 Create systems to ensure effective and efficient delivery of 
statewide forensic services 

 Coordinate stakeholder efforts to divert individuals with mental 
illness from criminal justice involvement 

 Coordinate community based treatment 

 Recommended by JLARC and the Groundswell 

Implementation Project 
Manager 

1  Manage implementation to ensure requirements of the Trueblood 
decision are met in a timely manner 

 Project position for 15-17 biennium. 

Trueblood Report Manager   Report analysis, preparation and submittal 

 Position not funded in the biennial budget, but will be established 
within existing funding to support Trueblood implementation 

 
Preparation is underway to open 60 beds at WSH and ESH as follows:  

WSH Ward S4  10 Beds Became operational in June 2015 
WSH Ward S4   5 Beds Planned date of September 2015 pushed back 

due to archaeological finds on the grounds.  
Completion date is pending the outcome of 
archaeologist’s survey.  

WSH Ward E2  30 Beds Planned operational by December 2015 
ESH Ward 3S1  15 Beds Planned operational by November 2015 

 
An additional 30 beds are anticipated to be transitioned to the state hospitals from shorter-
term contracted or alternate facility operations. Current estimates are that these beds would 
be opened as follows: 

WSH Ward S4  15 Beds No sooner than July 2016 
 ESH Ward 3S1  15 Beds No sooner than July 2016 
 
DSHS intends to maximize the use of state hospital beds to meet the seven-day competency 
services standard. However, given insufficient existing physical bed capacity and challenges of 
recruiting sufficient state hospital staff, a Request for Information (RFI) process was initiated in 
June 2015. The RFI was posted in June 2015, asking interested parties to submit information 
indicating how they could contribute to development of options for restoration treatment 
services outside of state hospitals. Up to 30 beds may be brought online using contracted 
resources. Contracted beds would be required to be brought online by early December 2015. 
Responses were received from four interested parties and vendor interviews are scheduled for 
August 5, 2015.  
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Trueblood Key Accomplishments--July 2015 
 
Key Accomplishments in July 2015 
 

 

 As previously reported the Washington State Legislature passed Senate Bill 51772 on May 28, 2015 and Governor Jay Inslee 
signed the bill into law on June 10, 2015.  A table summarizing the key components contained within 5177 is included in 
Appendix A of this report. Succesful implementation of this legislation will require action and collaboration by partners from 
across the forensic mental health syste—including Superior and Municipal court judges, prosecuting and defense attorneys, 
court clerks, the Administrative Office of the Courts, jails, Tribes and many others.  In order to begin the work, DSHS and the 
Governor’s office convened a planning meeting to: 

o Provide additional information about Trueblood, the actions taken to date, the budget as related to forensic mental 
health, and key messages about collaboration that is required to not only implement SB 5177 but, perhaps more 
importantly, to make significant improvements to the forensic mental health system 

o Begin discussion in three key groups on how to move forward to implementation.  The three groups included: 
 Documentation and Information; 
 Enhancing Access to Evaluation and Restoration Treatment Services; and 
 Diversion  

 

 Extended offers and received acceptance for the hire of eight new Forensic Evaluators at Western State Hospital. 
 

 Continued the Request for Information Process 
DSHS posted a Request for Information (RFI) to obtain information about potential contractual options that would allow 
Washington to provide an additional 30 competency restoration treatment beds, supplementing beds in the State Hospitals.  
The RFI requested information related to one of three models described below, but invited submission of information about 
other models that may be available.  The RFI and amendments can be accessed at: 
https://www.dshs.wa.gov/fsa/procurements/competency-restoration-servicesDSHS received submittals from four interested 
entities and will conduct Vendor interviews on 8/5/2015.  
 

                                                           
2 The new public law can be found at: (http://lawfilesext.leg.wa.gov/biennium/2015-16/Pdf/Bills/Session%20Laws/Senate/5177-S2.SL.pdf) 

https://www.dshs.wa.gov/fsa/procurements/competency-restoration-services
http://lawfilesext.leg.wa.gov/biennium/2015-16/Pdf/Bills/Session%20Laws/Senate/5177-S2.SL.pdf
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 DSHS met with the Rochester School Board to discuss the potential to use the Maple Lane campus to provide Competency 
Restoration treatment for up to 3o individuals.  Key areas of concern for the school board were security on the campus and 
in the community. 
 

 DSHS hosted a public meeting at Maple Lane to share information with the community about the potential to use the Maple 
Lane campus to provide Competency Restoration services.  This meeting was part of the process to obtain a Special Use 
Permit that will be required should the decision be made to operate these services at Maple Lane.  The community was 
overall quite interested in and supportive of the possibilities to serve individuals and employ community members.  The next 
steps for consideration of Maple Lane will depend on the outcomes of the Labor discussions and the Special Use Permitting 
process.  Both are outlined in further detail on the table below. 

 

 Posted for hire the Director for the Office of Forensic Mental Health as well as several key positions required to improve the 
Forensic Mental Health system.  These positions are further detailed on pages 59 and 60 above.  
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Key Implementation Steps Taken and Planned—July 2015 

Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Project Administration 
Execute 
consulting 
contract with 
Groundswell 
Services, Inc. 

 

 Execute Contract 
 Begin work on Task Order 

B—training and workforce 
development 
 

Complete 
In progress 

Provide consultation, training, 
workforce development, and 
implementation services to:  
improve the State’s forensic 
mental health system; comply with 
competency service timeliness and 
other requirements in the 
Trueblood decision; comply with 
legislative requirements and 
recommendations of the Joint 
Legislative Audit and Review 
Committee (JLARC) 

Long-term plan completed 
 
 

 

Long-term Plan  Consult with Groundswell 
Services 

 Obtain their analysis and 
recommendations 

 Draft the report 
 Move report through 

review and edit cycles 
 Finalize the report 
 Submit the report 

Complete 
 
Complete 
 
Complete 
Complete 
 
Complete 
Complete 

Submit the court-ordered long-
term plan to continue to provide 
services with seven days, even as 
demand for such services 
continues to grow and the state 
hospitals’ existing campuses reach 
their full capacities. 

Report was completed and 
submitted on July 2, 2015 
 
DSHS and Dr. Mauch 
reviewed and discussed the 
report on July 10, 2015 

 

Court Appointed Monitor Coordination 
Monthly 
Reports  
 

 Released July report  
 Submit August Report 
 Post-Submission Review 

Complete 
8/05/15 
8/10/15 

Submit monthly report in 
accordance with the Court Order 

Released July Report to 
Stakeholders following 
review with Monitor 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Legislative Coordination 
Implement 
Second 
Engrossed 
Second 
Substitute 
Senate Bill 
(2E2SSB) 5177 

 Outline key impacts 
 Convene forensic 

system partner 
meetings to establish 
implementation process 

 Communicate with 
Tribes  

 Develop 
implementation plan 

Complete 
Complete 
 
 
 
Continuing 
 
TBD 

 Provide information about 2E2SSB 
5177 to partners across the 
forensic mental health services 
system 

 Implement and operationalize the 
changes brought about by the bill 
through engagement of partners 

 Establish subgroups and an 
oversight committee as needed  

 Communicate with Tribes to 
address impacts  

 Convened initial planning 
meeting on 7/10/2015 

 Oversight group will be 
convened by the 
Governor’s Office to 
oversee progress in 
achieving goals 

 

Provide regular 
implementation 
and progress 
updates 

 Schedule twice monthly 
update conference call 
or in-person meeting 

Ongoing  Keep Legislators and staff up-to-
date on status of Trueblood and 
SB5177 implementation 

 Provide an opportunity to address 
any questions related to monthly 
reports or the long-term plan 

 Provided copies of May 
and June monthly reports 

 Reviewed June monthly 
Report 

 Established twice-monthly 
meeting schedule 

 

Labor Coordination 
Engage Labor 
Leaders and 
Members 

 Conduct ongoing weekly 
meetings with Labor 
leaders 

 Notice to affected state 
hospital employees on 
the potential to contract 
for restoration services 

 Demands to Bargain 
sessions  

 Deadline for Labor to 
submit alternatives to 
contracting  

 Deadline for Labor to 
submit notification of 
intent to form Employee 
Business Unit (EBU) 

Ongoing 
 
 
5/13/15 
 
 
 
Complete 
 
Complete 
 
 
8/11/15 

 Discuss policy, budget and 
operational changes likely 
required to comply with the 
Trueblood requirements 

 Discussions will continue at all 
levels as decisions are made and 
steps taken to comply with 
Trueblood 

 Notice sent to affected 
state hospital employees 
in accordance with RCW 
41.06.142 regarding 
potential to contract for 
restoration services 

 Demands to Bargain 
sessions related to 
potential contracting for 
CR services were held 
6/12/15 and 6/26/15 

 Received and responded 
to one alternative to 
contracting submitted by 
7/12/15 deadline 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Data Collection and Fiscal Modeling 
Monthly report 
data collection 

 Identify and obtain needed 
data 

Ongoing Obtain data to complete monthly 
reports 
Develop standardized reports to 
inform policy development and 
implementation 

   

Institute data 
audit process 

 Review data and files of 
cases with anomalies 

 Note trends 
 Adjust process as 

appropriate 

Ongoing Ensure completeness and accuracy 
of wait list data 

  

Integrate new 
Data Consultant 
into reporting 
and data 
management 
processes 

 Hire position 
 Onboard position 
 Learn current systems and 

processes 
 Participate in the 

implementation of data 
system improvements 

Complete 
Complete 
Complete 
 
Ongoing 

 Provide back-up data collection 
and QA capacity 

 Improve quality of reports 

 Improve data accuracy 
 

  

Hire Statistician  Develop PDF 
 Establish position 
 Recruit 
 Hire 
 Onboard 

Complete 
In progress 
In progress 
TBD 
TBD 

Provide expertise to develop models 
to predict need for competency 
services and develop an algorithm 
for admissions to State Hospitals to 
meet the 7 day standard and make 
optimal use of available beds 

Developed position 
description and began 
recruitment process 
concurrent with position 
establishment. 

 

Consult 
Research and 
Data Analysis 

 Identify recommendations 
about improving data 
collection, reporting and 
analysis 

In progress Improve system for gathering, 
analyzing and reporting on 
competency system data 

Conducted two consultation 
meetings 

 

Consult with 
Electronic 
Health Record 
(EHR) Vendor 

 Identify potential for 
leveraging EHR services to 
improve competency 
services 

In progress Leverage EHR services to improve 
competency services 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Human Resources 

Hire Forensic 
Services 
Director 

 Develop Position 
Description 

 Establish position 
 Post position for 

recruitment 
 Conduct Interviews 
 Hire 
 Onboard 

Complete 
 
In progress 
Complete 
 
TBD 
TBD 
TBD 

Provide leadership and oversight for 
Forensic Mental Health Services 
operations, as recommended in the 
forensic services consultant report 

Position was posted 7/2/15 
for recruitment concurrent 
with position establishment. 
 
 

Only four applications 
received to date.  
Working with Human 
Resources Recruiters to 
expand recruitment 
strategies. 

Hire Office of 
Forensic 
Services HQ 
positions 

 Develop Position 
Descriptions 

 Establish positions 
 Post positions for 

recruitment 
 Conduct Interviews 
 Hire and Onboard 

Complete 
 
In progress 
In progress 
 
In progress 
TBD 

Provide infrastructure for forensic 
services system 
 
Improve effective and timely 
provision of competency services 
 
 

 Position descriptions 
completed for all 
positions and position 
establishment packages 
submitted to Human 
Resources. 

 Interviews under way 

 

Competency Evaluation 
Hire additional 
evaluators 

 
 
 

 Hiring  
 Began using log to track 

recruitment progress  
 Contacted applicants 
 Conduct Interviews 

 
 

 Onboarding 
 Evaluators operational 

 
 
Out-Station locations 
 Identifying Out-station 

sites 
 Site agreement/contract 

processes 
 Out-station sites 

operational 

On target 
Complete 
 
Complete 
On Target 
and ongoing 
 
In progress 
Ongoing 
through 
10/2015 
 
In progress 
 
TBD 
 
10/1/15 

 Increase evaluation capacity 

 Reduce wait time for evaluation 

 7/1/15 is our target date for 
having additional Forensic 
Evaluators; however it is not likely 
we will have hired all needed 
additional positions in time to be 
operational by this date and 
aggressive recruitment will 
continue until all needed positions 
are filled 

 Assumes compensation increases 
for  Forensic Evaluators are funded 
through adoption of the 2015-
2017 state employee  Collective 
Bargaining Agreement by the 
legislature 

 Job offers made and 
accepted for 8 positions at 
WSH.  Start dates for new 
hires vary from 7/15/15 to 
9/15/15. 

 Obtained updated status 
on availability of office 
space to house Out-station 
Evaluators in Everett, 
Vancouver, East 
Wenatchee and Yakima; 
further work needs to be 
done to establish 
outstation sites concurrent 
with onboarding of new 
Forensic Evaluators.  
Estimated date pushed 
back to 10/1/15. 

No success at finding 
candidates interested 
in the 5 Evaluator 
positions at ESH.  State 
Hospital staff are 
evaluating alternative 
ideas for how to meet 
the evaluation demand 
served by ESH 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Evaluation--Continued 
Coordinate with 
local jails 

 Convene initial meetings 
 Identify action items 
 King County hosted 

follow-up meeting 
 Yakima County facility 

tour and in-person 
meeting 

 Skagit County facility 
tour and in-person 
meeting 

 Establish operating 
agreements 

 Implement plan 
 Evaluate plan 
 Adjust as appropriate 

Complete 
Ongoing 
08/2015 
 
08/2015 
 
 
08/2015 
 
 
09/20105 
 
10/2015 
TBD 
TBD 

Identify space and schedule to 
support more timely jail based 
evaluations 

 King County--Initial 
meeting held with DSHS 
staff, Defenders 
association and King 
County.  Multiple 
solutions proposed 
including coordination 
across the system to 
create a shared 
calendaring system.  Next 
meeting to be hosted by 
the County in August that 
will also include 
representatives from the 
courts, prosecutors and 
DSHS Information 
Technology staff. 

 Yakima County—meeting 
with Yakima Jail 
7/16/2015.  Space can be 
reserved with a recurring 
appointment.  Next step 
is tour and in-person 
meeting with DSHS, Jail, 
CWCMH, and defenders 
association 

 Skagit County—meeting 
held with Mt. Vernon Jail 
on 7/2/15.  Next step is a 
tour of office space and 
in-person meeting with 
Defenders association, 
jail, and DSHS staff. 

 Access to/resources 
to build a shared 
calendaring system.  
DSHS IT staff to join 
next meeting to 
identify possible 
solutions. 

 Skagit county does 
not currently have 
open and available 
space.  It is possible 
to reserve an office 
only part time.  
However, a new jail 
is set to open in 
May 2017 which will 
have dedicated 
medical and mental 
health space and 
would provide an 
interview room.  In 
the meantime, the 
group will explore 
use of the shared 
office on a part time 
basis. 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Evaluation--Continued 

Continue 
current County-
conducted 
evaluation 
system until 
2018 

 Define data elements 
needed from counties 
that are conducting their 
own evaluations  

9/1/15 Obtain data needed from counties in 
order to meet court ordered 
reporting requirements 

2E2SSB 5177 passed by the 
Legislature on passed by the 
Legislature on 5/28/15 and 
signed into law by Governor 
Jay Inslee on 
 

 

County/district/
municipal court 
practice 
changes 

 Define accountability for 
transfer of court orders 
& other documents to 
state hospitals 

 Set timeframe for 
transfer/receipt of 
information above 

 Transport to state 
hospitals for inpatient 
evaluation 

 Catalog specific changes 
included in the 
Legislation and develop 
implementation plan 

Legislation 
passed 
5/28/15 
 
 
 
 
 
 
 
Complete 

 Establish consistent protocols and 
identify key parties responsible for 
transport of information and 
patients to support timely 
competency evaluation 

 Court Clerks to provide court 
orders and court files 

 Prosecutors to provide Discovery 
documents 

 Jail Administrators to provide 
medical clearance documents 

2E2SSB 5177 passed by the 
Legislature on passed by the 
Legislature on 5/28/15 and 
signed into law by Governor 
Jay Inslee on 
 

 

Conduct Value 
Stream Map 
(VSM) of 
Competency 
Service Process 

 Conduct VSM  
 Action items to be 

incorporated into Tiger 
Team plans to implement 
recommendations 

Complete 
Ongoing 
 
 
 

Develop current state map of the 
current system and suggestions that 
can be implemented to improve 
delivery of competency services 

Recommendations focused 
on outpatient evaluation and 
restoration services.  Action 
items shared with Tiger 
Teams for implementation 
 
Several recommendations 
are consistent with 
provisions of  
2E2SSB 5177 and will be 
incorporated into 
implementation of the 
legislation. 

Key recommendation 
requires a technology-
related solution that is 
not likely to be 
implemented in the 
short-term 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Evaluation--Continued 

Conduct a Lean 
event at WSH 
to reform 
Administrative 
Assistant 
workflow 

 Planning for Lean event 
 Conduct Lean event 
 Incorporate action items 

into project plan 

Continuing 
Continuing 
TBD 

Multiple reforms to workflow 
patterns, assignments and 
procedures to maximize the ability 
to meet both outpatient and 
inpatient evaluation timelines; 
determine how to distribute 
administrative positions between 
facilities. 

 Charter complete 

 Facilitator retained 

 Current state map 
completed to support 
discussion about how 
best to distribute new 
support staff positions 
funded in 15-17 biennium 
across the two facilities 

 Team met twice in July 
and will meet at least one 
more time to complete 
the Value Stream 
Mapping work. 

 

Evaluate 
potential for 
distributing 
mobile 
equipment  

 Identify hardware 
necessary 

 Identify cost estimates 
 Create a purchase plan 

by per evaluator costs for 
implementation as 
evaluators are hired 

 Determine if capacity 
exists to implement 
within current budget 

 Request implementation 
approval 

Complete 
 
Complete 
08/15/2015 
 
 
 
Pending 
 
 
Pending  

Provide out-stationed evaluators 
with the capacity to access DSHS 
systems and electronic health 
records remotely 
 
Support more rapid entry of 
evaluation information and reduce 
duplicate data entry  

 Equipment needs 
identified 

 One time and ongoing 
costs estimated 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Evaluation--Continued 

Explore triage 
system 
possibilities 

 Obtain additional 
information and 
recommendations from 
Groundswell 

TBD In order to best serve patients 
referred for evaluation in the most 
efficient manner possible while 
minimizing unneccesary impact to 
the competency services system; 
establish an efficient evaluation to 
identify individuals who: 

 Need inpatient services due 
to serious mental health 
condition  

 Clearly do not require 
inpatient evaluation 
services; or 

 Are clearly competent due 
to changes in their 
condition since the issuance 
of an order for evaluation 
(such as no longer drug 
affected) 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Restoration 

Add 90 Beds for 
Competency 
Restoration  

   Increase capacity 

 Reduce wait time  
 

  

Western State 
Hospital (WSH); 

S4 Ward 
 
 
 

15 beds 

 Design and Permitting 
 Construction 
 Labor Discussions 
 Staff Onboarding 
 Ward preparation and 

patient movement 
 Bed Occupancy—Phase I 

(10 Beds) 
 Complete Fence Project 
 Bed Occupancy—Phase II 

(5 beds) 

Complete 
Complete 
Complete 
Complete 
Complete 
 
Complete 
 
TBD 
TBD 

Expand State Hospital bed capacity 
to meet Court Ordered compliance 
date 
 
 
 
 

 Increased Competency 
Restoration bed capacity 
by 10 beds 

 Serving 10 more 
Competency Restoration 
patients at WSH 

 Inability to identify 
enough appropriate 
patients to fill these 
beds to free up other 
Forensic beds 

 One section of the 
new security fence at 
WSH  is within a 
registered 
archaeological site.  
This will require an 
additional permit and 
archaeologist survey 
for each fence post 
hole.  The permit has 
been secured and the 
survey is under way.  
This will push back 
the planned 9/2015 
completion date 
previously identified 
and new dates are 
dependent upon the 
completion of the 
survey by the 
archaeologists. 

WSH; E2 Ward 
 
 
 
 
 
 
 
 

30 beds 

 Design and Permitting 
 Patient movement from 

E2 to E4 
 Construction 
 Labor Discussions 
 Develop staffing and 

hiring plan 
 Ward Preparation and 

patient movement 
 Bed Occupancy 

Complete 
09/2015 
 
9/25/15 
10/31/15 
Complete 
 
9/01/15 
 
12/1/2015 

Expand State Hospital bed capacity 
to meet Court Ordered compliance 
date 

 

Western State 
Hospital (WSH); 

S4 Ward 
Phase II 

Expansion to 
support 

additional 
capacity 
15 beds 

 Labor Discussions 
 Confirm design and 

construction needs with 
the Fire Marshall 

 Build Fence 
 Staff Onboarding 
 Ward Preparation and 

patient movement 
 Bed Occupancy 

Complete 
Complete 
 
 
TBD 
TBD 
TBD 
 
7/01/16 

 Phase out Community Alternative 
beds as additional State Hospital 
beds are funded 

 Completion dates for the facilities 
work (including the fence) are 
dependent on Labor discussions 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Restoration--Continued 
ESH 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

15 beds 
 
 

15 beds 

 Review current ward 
occupancy and make 
relocation plan 

 Develop staffing and 
hiring plan 

 Install cabling needed 
for office relocation 

 Relocate staff offices on 
2N3 to 1N3 and 3N3 

 Design and Permitting 
 Negotiations with L & I 
 Construction 

o Ward renovation 
o Patient safety--anti-

ligature work) 
o Update nurse call 

system/intercom 
o Install cameras 

 CMS Survey for new 2N3 
ward 

 Staff Ward Preparation 
and moving NGRI 
patients from 3S to 2N3 

 Comp Restoration Bed 
Occupancy in Forensic 
Services Unit Phase I 

 Comp Restoration Bed 
Occupancy Phase II 

Complete 
 
 
Complete 
 
Complete 
 
Complete 
 
Complete 
Complete 
10/1/15 
 
 
 
 
 
 
TBD 
 
9/19/15 
 
 
11/1/15 
 
 
07/01/16 

 Phase I expands State Hospital bed 
capacity to meet Court Ordered 
compliance date; Phase II phases 
out Community Alternative beds 
as additional State Hospital beds 
are funded 

 Assumes plan to relocate patients 
from the south to the north end. 
Will need to vacate a ward to 
create space for beds to ensure 
competency restoration patients 
are not comingled with NGRI 
patients – as they require different 
levels of monitoring/security and 
have different active treatment 
needs.  

 
 

 Negotiated with L&I and 
determined that no 
additional emergency 
circuits are required—this 
resulted in the ability to 
move up occupancy from 
January 2016 to November 
2015. 

 Completed staffing and 
hiring plan 

 Completed staff office 
relocation 

 Completed design and 
permitting 

 Ability to recruit 
enough staff to 
support the 
additional 
Competency 
Restoration ward 
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Task Key Milestones Status/ 
Due Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Restoration--Continued 
Evaluate 
possibilities for 
establishing 
State-run 
facility at Maple 
Lane 

 Determine permitting 
requirements and 
timeline 

 Determine licensing 
requirements 

 Assess The Joint 
Commission (TJC) and 
Centers for Medicare 
and Medicaid Services 
(CMS) certification 
requirements 

 Test HVAC, lights, etc. 
 Complete Special Use 

Permit (SUP) Process 
 Post Essential Public 

Facilities notice in local 
newspapers to begin 90 
day public comment 
period 

 Attend local school 
board meeting 

 Conduct a required 
public meeting 

 Participate in SUP Pre-
Submission Conference 

 Establish an MOU with 
DOC 

Complete 
 
 
Complete  
 
Complete 
 
 
 
 
 
Complete 
11/2015 
 
Complete 
 
 
 
 
Complete 
 
Complete 
 
TBD 
 
TBD 
 
 

Identify alternate facility capacity to 
support timely competency services 
that will meet the Trueblood 
compliance deadline of 01/02/16 

Met with Rochester School 
Board to discuss possible use 
of Maple Lane to operate a 
30 bed Competency 
Restoration treatment 
facility 
 
Conducted a public meeting 
to discuss possible use of 
Maple Lane to operate a 30 
bed Competency restoration 
treatment facility 
 
Prepared first draft of 
potential MOU with DOC and 
distributed for internal 
review and comment 
 
 
 
 
 
 

Zoning timelines will 
result in Maple Lane 
not being available 
until 10/27/15 at the 
soonest.  This may 
delay the possibility to 
use Maple Lane as a 
viable option in time to 
meet 1/2/16 Trueblood 
deadline  
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Task Key Milestones Status/ 
Due Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Restoration--Continued 

Establish 
Community 
alternative sites 
for competency 
restoration 
(inpatient) 

 Statutory direction 
 Meet 41.06.142 

obligations 
 Post RFI  
 Host information day 
 RFI responses due 
 Vendor presentations 
 Post RFP (if decision 

made to pursue RFP) 
 Develop contract 
 Execute contract 
 Desired service begin 

date (should decision be 
made to contract) 

 Develop protocol for  
recommendations to 
court re: appropriate 
restoration services 
placement 

Complete 
See Labor 
Section 
Complete 
Complete 
Complete 
08/05/15 
08/15/15 
 
TBD 
TBD 
11/15/15 
 
 
TBD 

 Planning for 30 beds that can be 
operational to comply with a 7 day 
standard by 01/02/16 

 Anticipated duration yet to be 
determined, but services could be 
anticipated to last at least one 
year but not longer than through 
the 15-17 biennium and would be 
planned to be transitioned from 
contracted services to services 
provided by state staff in a state 
facility as funding is appropriated 

 Evaluate possibilities for  
restoration services provided by 
contract 

 Received responses to the 
RFI from 4 interested 
parties 

 Reviewed the responses 

 Re-scheduled Vendor 
interviews fron 7/31/15 
to or 8/5/15 to further 
discuss proposals and 
clarify any questions   

 

County 
transport to 
restoration 
services 

 Statutory direction 
 Coordinate with 

counties to develop 
transport protocols 

Complete 
TBD 

Increase timely transport of patients 
to support delivery of competency 
services as directed in the court 
order 

2E2SSB 5177 passed by the 
Legislature on 5/28/15 & 
signed into law by Governor 
Jay Inslee on 6/10/15 

Obtaining necessary 
cooperation from 
city and county jails 

Diversion Alternatives 
Obtain 
legislative 
language to 
support 
dismissal of 
charges & 
referral to 
treatment 

 Passage of legislation 
during special session 

 Issuance of RFA for 
distribution of 
appropriated funding 

 Diversion Programs 
operational 

Complete 
 
TBD 
 
 
TBD 

Prosecutor can dismiss criminal  
charges without prejudice & refer to 
community-based mental health 
services 
 

2E2SSB 5177 passed by the 
Legislature on 5/28/15 and 
signed into law by Governor 
Jay Inslee on  
6/10/15 

Additional funding 
required if diverted 
cases increases to 25-
50% 

 

Stakeholder 
process 

 Convene stakeholder 
group  

TBD Develop policy recommendations Kickoff planning meeting 
scheduled for 7/10/15 
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Staff and Patient Safety 
State Hospital 
Psychiatric 
Intensive Care 
Unit (PICU) 

 Construction 
 Staff Ward Preparation 
 1-3 Bed Occupancy 
 Occupancy beyond 3 

beds 
 

1/07/16 
1/25/16 
1/25/16 
TBD 

Recommendation of 
Labor/Management Ad Hoc Safety 
Committee to enhance staff and 
patient safety 
 

Supplemental budget 
allocated $339k for 
development of a PICU—
construction will take place 
to establish an 8 bed space 

 Proposed budget has 
funding for 23 FTE to 
implement a 1-3 bed 
PICU 

 Bed occupancy in 
excess of 3 patients  
dependent on 
additional funding 

Psychiatric 
Emergency 
Response 
Teams (PERT) 
teams (1 
additional WSH 
and 1 at ESH) 

 Labor discussions 
 Staff training 
 Equipment purchase 
 Staff onboarding 
 PERT teams operational 

8/01/15 
TBD 
Complete 
TBD 
TBD 

 Recommendation of 
Labor/Management Ad Hoc Safety 
Committee 

 Likely need PERT team at ESH 
forensic wards for higher acuity 
patients who have been in jail for 
less time 

  

Staff safety 
training 
in de-escalation 
and other skills 
to reduce 
workplace 
violence 
designed and 
delivered by 
State Hospital 
staff experts 
 

 Approval of proposed 
budget 
 
 

 Develop curriculum 
 Broaden training of Best 

Practices for Interaction 
with Patients 

 Develop system to 
monitor annual training 
implementation 

Legislative 
Special 
Session End 
Date  
10/01/15 
07/01/16 
 
 
10/01/15 

Recommendation of 
Labor/Management Ad Hoc Safety 
Committee to enhance patient and 
staff safety 

 

Budget provided 9 of the 
requested fill behind FTEs 
to include: 

o PSA/MHT Training—16 
hours 

o LPN Training—18 
hours 

o RN Training—24 hours 
 

 

Conduct 
comprehensive 
assault incident 
reviews 

 Hire 2 patient-to-staff 
assault incident 
reviewers  

 Establish assault review 
workgroup 

Complete 
 
 
10/31/15 

Post-incident de-briefing and root 
cause analysis of assault incidents 
will identify necessary systems 
changes to increase staff safety 

 These FTEs are not 
included in BHSIAs 
budget and would need 
funding in the 15-17 
biennial budget. 
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Appendix A:  Second Engrossed Second Substitute Senate Bill 5177 Key Elements 
5177 as passed House 

Judiciary 
What problem is it intended to solve? What is the proposed solution? What is the intended outcome? 

Sec. 1.  Legislative 
findings. 
 

 Lack of bed space at the state 
hospitals for competency 
restoration, resulting in longer in-
jail wait times. 

 Lack of capacity for community 
competency restoration.  

 Encourage DSHS to phase in 
alternative locations and 
increased access to comp 
restoration services. 

 Work with counties and 
courts to develop a 
screening process. 

 Greater availability of competency 
restoration locations in the community. 

 Determination of who is safe for comp 
restoration outside of a state hospital.  

Sec. 2. New section in 
RCW 10.77 – charging 
documents, discovery 
packet, and medical 
clearance. 
 

DSHS has not been able to meet the 
statutory timelines consistently. The 
JLARC report noted the average time 
for evaluations in jails was 19 days for 
Western State Hospital and 33 days 
for Eastern.  To enable the hospitals to 
meet the statutory timelines and the 
Trueblood time limit, necessary 
documents to complete an evaluation 
– the charging documents, discovery 
docs, and medical clearance – must be 
received as soon as possible. 

Require that within 24 hours of 
signing a court order requesting 
the secretary to provide comp 
evaluation or restoration: 

 The court clerk shall provide 
the order and charging 
documents. If the order is 
for comp restoration and 
the comp evaluation was 
provided by an expert not 
designated by the Secretary, 
the clerk must also provide 
the state hospital with all 
previous court orders 
related to competency or 
criminal insanity and any 
evaluation reports; 

 The prosecutor shall provide 
the discovery packet. 

 If transportation is needed, 
the jail administrator shall 
provide medical clearance. 

Enable DSHS to meet statutory targets and 
court-ordered time limits by providing prompt 
provision of records to evaluators. 
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5177 as passed House 
Judiciary 

What problem is it intended to solve? What is the proposed solution? What is the intended outcome? 

Sec. 3.  New section in 
RCW 10.77 – 
transportation of 
defendants from jails 

Some jails transport defendants to the 
hospitals as little as twice per week.  
Hospitals will not meet the 7-day time 
limit without more frequent 
transportation. 

Require city or county jails to 
transport a defendant to a state 
hospital or other secure facility 
within one day of receipt of an 
offer of admission for comp 
evaluation or restoration 
services. Require city and county 
jails to cooperate with 
evaluators and DSHS to arrange 
for evaluators to have 
reasonable, timely, and 
appropriate access to 
defendants. 

Enable DSHS to meet the statutory and court-
ordered time limits by transporting defendants 
to hospitals more frequently. 

Sec. 4.  RCW 10.77.084 – 
Comp restoration. 

Unclear language. Rewrite for increased clarity. Facilitate implementation of 10.77 comp 
restoration process. 

Sec. 5.  RCW 10.77.086 – 
Commitment – Procedure 
in felony charge. 

 Lack of bed space at the state 
hospitals for competency 
restoration, resulting in longer in-
jail wait times. 

 Lack of capacity for community 
competency restoration.  

 Judges have commented that their 
hands are often tied with regard 
to sending those who are initially 
determined to be non-restorable 
to restoration treatment. 

 Encourage DSHS to develop 
alternative locations for 
comp restoration services. 

 Allow restoration in a city or 
county jail during the 2015-
17 biennium if emergent 
conditions exist. 

 Provide that comp 
restoration time periods 
does not include transport. 

 Give courts the discretion to 
dismiss charges without 
prejudice and send that 
person over for a felony 
conversion to civil 
commitment.  

 Reserve limited hospital resources and beds 
for patients deemed most appropriate for 
inpatient restoration. 

 Ease pressure on hospitals by allowing more 
competency restoration in jails and the 
community.  

 Allow DSHS to comply with Trueblood order. 

 Free up hospital bed space by giving courts 
greater discretion, rather than unnecessarily 
using restoration beds.   
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5177 as passed House 
Judiciary 

What problem is it intended to solve? What is the proposed solution? What is the intended outcome? 

Sec. 6. RCW 10.77.088 - 
Placement — Procedure 
in nonfelony charge.  

Same as sec. 3, but for nonfelony 
cases. 

Same as sec. 3, but for 
nonfelony cases. 

Same as sec. 3, but for nonfelony cases. 

Sec. 7.  RCW 10.77.073 – 
County forensic 
evaluations.  
 
Similar to SB 5403 & HB 
1426 (2015) 

 DSHS has lacked the resources to 
meet statutory performance 
targets for in-jail comp 
evaluations, resulting in longer in-
jail wait times. 

 The federal district court in 
Trueblood has ordered DSHS to 
reduce in-jail wait times to 7 days 
from the signing of the court 
order. 

 Extend the expiration date 
of 5551 (2013) that 
provided for state 
reimbursement to counties 
for costs of appointing comp 
evaluators for in-custody 
defendants. 

 Expand the grounds under 
which a county may seek 
reimbursement. 

 In consultation with DSHS, 
require the counties to 
develop and maintain 
critical data elements and 
share this data with the 
DSHS upon the 
department's request. 

 Ease burden on state hospitals by allowing 
more competency evaluations in jails and 
the community. 

 Save limited hospital resources and beds for 
the most acute patients. 

 Allow DSHS to comply with statutory and 
Trueblood time limits for in-jail comp 
evaluations. 

Sec. 8.  RCW 10.77.220 - 
Incarceration in 
correctional institution or 
facility prohibited; 
exceptions. 

The current law limiting the 
correctional confinement of persons 
under the forensic laws to 7 days is 
too broad, and was not intended to 
apply to in-jail comp evaluations and 
restoration. 

Amend the law to apply only to 
persons who are criminally 
insane. 

Clarify statute, consistent with intent when 
enacted. 

  



 

83 | P a g e  
 
 

5177 as passed House 
Judiciary 

What problem is it intended to solve? What is the proposed solution? What is the intended outcome? 

Sec. 9.  New section in 
RCW 10.77 – Diversion 
alternative by 
prosecutors. 
 
Similar to SSB 5925 
(2015). 

According to the Groundswell report, 
some counties overuse the forensic 
system for misdemeanant defendants: 
“Often, this is symptomatic of a 
resource-strapped system using 
competence evaluations as a 
mechanism to secure treatment for 
indigent patients (which thereby 
creates other resource problems in 
the forensic system).” 

 If the issue of competency 
to stand trial is raised by the 
court or a party, the 
prosecutor may dismiss the 
charges without prejudice 
and refer the defendant for 
MH, CD, or DD assessment 
as appropriate. 

 Exclude defendants who 
have a current charge or 
prior conviction for a violent 
or sex offense, or a violation 
of certain types of assault in 
the 3rd degree. 

Reduce unnecessary competency referrals by 
allowing prosecutors to dismiss charges without 
prejudice in certain cases and refer individuals 
for appropriate services. 

Sec. 10.  New section in 
RCW 10.77 – Office of 
Forensic MH Services 
 
Same as SB 5792 (2015). 

This was one of the priority 
recommendations of the Groundswell 
report:  “Current forensic services are 
often disconnected and embedded in 
other systems, particularly the state 
hospitals. Further, there is little 
meaningful data to shed light on the 
forensic population or inform 
decisions.” 

Establish an Office of Forensic 
Mental Health within DSHS. 

Promote quality assurance, transparency and 
accountability; improve data management 
capacity; oversee all forensic services; 
implement best practices in forensic treatment; 
and ensure a strategic, integrated approach to 
the forensic population. 

Sec. 11.  New section in 
RCW 10.77 – Rulemaking. 

DSHS may not have authority to adopt 
rules to implement 5177. 

Require the secretary to adopt 
rules as may be necessary to 
implement this act. 

Ensure that DSHS has statutory authority to 
adopt rules as needed to implement 5177. 
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5177 as passed House 
Judiciary 

What problem is it intended to solve? What is the proposed solution? What is the intended outcome? 

Sec. 12.  New section – 
standardized court 
orders. 

Need standardized court order forms 
to ensure uniformity across the 
counties, enable the hospitals to 
quickly process forensic and civil 
admissions, and address attachment 
of necessary documentation, defense 
counsel availability, and expedited 
judicial process for extensions for 
clinical good cause. 

By 12/31/15, require the 
Administrative Office of the 
Courts (AOC) to work with 
stakeholders to develop and 
prepare standard forms for 
court orders for: (a) forensic 
evaluation and competency 
restoration services under 
chapter 10.77 RCW; and (b) 
involuntary civil commitment 
under chapter 71.05 RCW.   

Develop standard court order templates for 
forensic and civil commitment. 

Sec. 13.  New section – 
court video testimony 
work group. 

Remote locations and the limited 
number of forensic evaluators make 
will make it difficult to conduct 
evaluations with 7 days. 

Establish a court video 
testimony work group to 
facilitate the use of video 
testimony by state competency 
evaluators under 10.77.  The 
AOC is to convene and provide 
staffing.  Complete work by 
6/30/16. 

Court video testimony may help to facilitate 
conducting timely evaluations and hearings. 

Sec. 14.  RCW 71.05.235 - 
Examination, evaluation 
of criminal defendant 

Correct an obsolete cross-reference. Technical fix. Greater clarity. 

Sec. 15.  RCW 10.77.065 - 
Mental condition 
evaluations (eff. until 
4/1/16) 

Same as sec. 14. Same as sec. 14. Same as sec. 14. 

Sec. 16.  RCW 10.77.065 - 
Mental condition 
evaluations (eff. 4/1/16)  

Same as sec. 14. Same as sec. 14. Same as sec. 14. 

Sec. 17.  Severability 
clause. 

Boilerplate severability language Boilerplate severability language Boilerplate severability language 
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5177 as passed House 
Judiciary 

What problem is it intended to solve? What is the proposed solution? What is the intended outcome? 

Sec. 18.  Sec. 15 expires 
4/1/16. 

Technical nonsubstantive language Technical nonsubstantive 
language 

Technical nonsubstantive language 

Sec. 19.  Effective date 
section: 

   

     (1) Emergency clause - 
sec. 7 takes effect 
immediately. 
 

Sec. 7 (county forensic evaluations) 
needs to become effective ASAP to 
allow the counties to continue their 
work. 

Add an emergency clause to 
allow section 7 to take effect 
immediately. 

Allow counties to continue forensic evaluations. 
Additional funding will be provided in the 
budget. 

     (2) Emergency clause – 
other sections take effect 
on 7/1/15. 

The other sections of the bill need to 
become effective earlier in order to 
implement the Trueblood time limits. 

Add an emergency clause to 
allow sections 1 to 6 and 8 to 15 
to take effect on 7/1/15. 

Allow DSHS and others to implement the 
Trueblood court order in a timely manner. 

     (3) Sec. 17 takes effect 
4/1/16. 

Technical nonsubstantive language 
 

Technical nonsubstantive 
language 

Technical nonsubstantive language 

Sec. 20.  Effective date – 
emergency clause for 
chapter 253, Laws of 2015 
(HB 1599 fix). 

The law that allows DSHS to place a 
criminally insane person in a DOC 
facility if the person presents an 
unreasonable safety risk expires on 
6/30/15. 

Provide that HB 1599 will take 
effect on 6/30/15. 

Retain DSHS’s authority under the current law. 

 
  



 

86 | P a g e  
 
 

Appendix B:  Outlier Evaluation Case Status Explanations 

  

Hospital Class 
Member 

County Offense Completion 
Method or 
Incomplete 

Order Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order 
Signed to 

Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order Signed 
to End of 
Reporting 

Period 

Comments 

WSH 341 CLARK MISDEMEANOR INCOMPLETE 1/25/2011 0 0  1617 Most likely 
WITHDRAWN; 
Administration has 
contacted the Court to 
determine disposition 
but are waiting for 
response as of 
7/20/15. 

WSH 348 KING MISDEMEANOR WITHDRAWN 6/14/2013 0 3 N/A N/A Case  WITHDRAWN 
7/1/13 

WSH 360 LEWIS MISDEMEANOR INCOMPLETE 8/27/2014 2 2 N/A N/A Case WITHDRAWN 
9/25/14 

WSH 365 PIERCE MISDEMEANOR INCOMPLETE 10/29/2014 0 0 N/A N/A Case WITHDRAWN 
11/12/14 

WSH 382 GRAYS 
HARBOR 

FELONY INCOMPLETE 03/09/2015 1 66 110  Evaluation for Sanity, 
not for Competency to 
stand trial. Required a 
letter of the Defense 
Expert's Report; 
provided 5/14/2015. 
Report faxed by 
6/27/15. 

ESH 234 YAKIMA FELONY FAX 4/7/15 0 22 104  Completed and faxed 
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Hospital Class 
Member 

County Offense Completion 
Method or 
Incomplete 

Order Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order 
Signed to 

Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order Signed 
to End of 
Reporting 

Period 

Comments 

ESH 476 SPOKANE FELONY ADMISSION 1/9/2015 60 61  161 Case not received by 
the hospital until 
3/10/15.  Waited for 
available bed until 
admission on 7/6/15.  
Evaluation completed 
and faxed 8/3/15. 

ESH 498 SPOKANE FELONY ADMISSION 2/12/2015 0 5  127 Class member initially 
seen on 4/1/15.  
Letter sent to court on 
6/18/15 to convert to 
inpatient evaluation 
and then admitted on 
7/6/15. 

ESH 749 SPOKANE MISDEMEANOR ADMISSION 3/3/2015 0 0  108 Class member seen in 
jail on 3/19/15 but 
would not cooperate 
with the evaluator or 
answer questions so 
placed on waiting list 
for admission.  Second 
appointment 
requested by the 
attorney as the 
defendant was 
released on PR in July 
2015.  Evaluation 
completed in July in 
attorney’s office. 
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Appendix C:  Outlier Restoration Treatment Case Status Explanations 
 

Hospital 
Class 

Member 
County Offense 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Incomplete:  # 
Days from Order 
Signed to End of 
Reporting Period 

Comments 

WSH 1000 KING MISDEMEANOR 4/28/2014 1 1 403 Referral for Restoration cancelled on 6/5/15 

WSH 1001 CLARK MISDEMEANOR 6/20/2014 21 21 350 Referral for Restoration cancelled on 6/5/15 

WSH 1002 SKAGIT FELONY CLASS B 11/13/2014 5 5 N/A 

Class member was released from jail 12/02/2014, 
but the court wanted the Second 90 restoration 
to take place. We have not been able to admit this 
person because he is a PR now there has not been 
a way to locate/communicate. Since the person is 
a PR is no longer a member of the class. 

WSH 1003 CLARK MISDEMEANOR 1/6/2015 22 22 175 

Class member was released on PR on or around 
2/9/15 but the status was not changed in the 
database.  The defendant has not been a member 
of the class since February 2015.   

ESH 333 Chelan MISDEMEANOR 1/20/2015 0 2 150 Investigation in progress  

  


